


# Customer Information System(CIS) Replacement Project Update



Presented by  
John Stoll & Kerri Wendell  
July 18, 2016

# Today's update

- Background
- Project team
- What have we done?
- Areas of focus
- Schedule
- Next Steps




# Background

- December 21, 2015 introduced the need to upgrade
  - Current PeopleSoft CIS implemented in 2004
  - Technical support ended in June 2009
  - Current platform does not support future strategies
  - **End of life - Time to upgrade to continue to meet customer expectations**
- March 21, 2016 resolution approved to hire consultant to guide us through process

# Project Team/Core Team

- Project Sponsors – John Stoll/Kelly Boyd
- Sam Dilly – Project Manager
- Greg Larsen – IT Director
- Kerri Wendell – Customer Accounting Manager
- Andy Wendell – Customer Service Director
- Chad Rissman – Asset Management Director
- Ken Smith – ERP/CIS Management & Support
- Jill Stephens – PeopleSoft Developer
- Duane Marker – PeopleSoft Developer
- Megan McCarty – System Support Administrator
- Amy English – Customer Accounts Specialist
- Scott Stanford – Energy Efficiency Advisor
- Alexandria Smith – Contract Specialist
- Karen Wiggum – Legal
- Suzanne Hartman - Communications

# Major System Users




# What have we done?

- Working with AAC Utility Partners since April
- Completed
  - Project Charter
  - CIS & Meter Data Management System (MDMS)  
Educational Workshops
  - Data Gathering for RFP
  - Over 3,800 requirements
  - Needs Assessment

# Areas of focus

CIS & Batch Scheduler  
are required

Options for evaluation in RFP



# Schedule & Next Steps

- RFP Development in progress
- Complete Staffing Plan late July
- Complete Risk Register late July
- Per Delegation Resolution (08-13325), seek Commission authorization for CIS/MDMS Request for Proposal (RFP) August/September 2016

Questions?