

Activity Name	Start	Finish
SA06-404 SA06-404 Lake Chelan Fishery Plan	Feb-21-07	Oct-21-07
SA06-404.2 Outline LC Fish Plan	Feb-21-07	Feb-22-07
LCFF Review Outline of LC Fishery Plan	Feb-21-07	Feb-22-07
1st LCFF forum meeting - review/revise LC outline, schedule	Feb-21-07*	Feb-22-07
SA06-404.3 1st Draft LC Fish Plan	May-10-07	May-25-07
2nd LCFF forum meeting - review/revise LC 1st draft	May-10-07*	May-11-07
LCFF Review 1st Draft of LC Fishery Plan	May-11-07	May-25-07
SA06-404.4 2nd Draft LC Fish Plan	Jul-17-07	Aug-01-07
3rd LCFF forum meeting - review/revise LC 2nd draft	Jul-17-07	Jul-18-07
LCFF Review 2nd Draft of LC Fishery Plan	Jul-18-07	Aug-01-07
SA06-404.5 Draft Final LC Fish Plan	Sep-20-07	Oct-21-07
4th LCFF forum meeting - review/revise LC draft final	Sep-20-07	Sep-21-07
LCFF Review Draft Final of LC Fishery Plan	Sep-21-07	Oct-21-07
SA06a SA06a - Food Web Model	May-10-07	Sep-21-07
2nd LCFF meeting, determine next food web component	May-10-07	May-11-07
3rd LCFF meeting, determine next food web component	Jul-17-07	Jul-18-07
4th LCFF meeting, determine next food web component	Sep-20-07	Sep-21-07
SA06b SA06b - LC Fish Monitoring & Evaluation	May-11-07	Mar-07-57
2nd LCFF meeting, determine next componentfor fish monitoring & eval.	May-11-07	May-14-07
3rd LCFF meeting, determine next component for fish monitoring & eval.	Jul-17-07	Jul-18-07
4th LCFF meeting, determine next component for fish monitoring & eval.	Sep-20-07	Sep-21-07
LC Fishery Measures Complete	Mar-07-57	
SA06c SA06c - Tributary Barrier Removal	May-11-07	Sep-24-07
2nd LCFF meeting, determine next component for tributary barriers	May-11-07	May-14-07
3rd LCFF meeting, determine next component for tributary barriers	May-14-07	May-15-07
4th LCFF meeting, determine next component for tributary barriers	Sep-21-07	Sep-24-07