

ROCKY REACH HYDROELECTRIC PROJECT

ROCKY REACH
SOCIAL SCIENCES WORKING GROUP

Studies 2001

Recreation Use Assessment

Study Completed.

Second draft distributed January 18.

Comments Feb 19.

Final dated March 2, 2001.

Recreation Resources Inventory

Study Completed:

Preliminary discussion copy March 20.

First draft April 6.

Comments May 6.

Second draft June 5.

Comments July 5.

Final dated Aug 2, 2001.

Appendix A

Study Completion Schedule:

First Draft June 29

Comments July 27

Second Draft Aug 2

Final due Aug 17, 2001

Recreation Needs Forecast

Study Completion Schedule:

First draft April 30.

Comments May 30.

Second draft June 30

Comments July 30

Final due Sept 1, 2001.

Studies 2000/2001

Project Lands Management

Study Completion Schedule:

First Draft October 2000.

Second Draft June 1.

Comments July 5.

Final due Sept 9, 2001.

Socioeconomic Study

Study Completed.

Final dated December 1, 2000.

Rocky Reach Social Sciences Working Group Meeting

Aug 15, 2001

Sswgstudyschedule081501.doc

Working Group Status

Last meeting May 15 –

- Reviewed revisions to first draft Recreation Inventory
- Added Appendix A: adequacy and conditions of facilities
- Reviewed first draft Needs Forecast
- Postponed cumulative impacts discussion.