

North Shore Substation


Design Outreach Update

February 7, 2022




Design Outreach Recap – 2021

- **Aug. 2021:** Flag survey of fence line to project neighbors
- **Sept. 2021:** Design update drop-in session in Chelan
- **Sept. 2021:** Project update on KOZI
- **Ongoing:** Regular email updates and postcards to stakeholders and webpage updates



North Shore Substation Design Outreach Timeline



Next Steps

- Early Feb.: Internal staff review of draft design renderings
- Feb. 7: Board update on process and schedule
- **Feb. 16: Public Meeting and stakeholder feedback**
- March: Present preferred design to public and Board
- March: Conditional Use Permit application
- July: Construction Contract Award
- September: Concrete equipment foundations

Local Viewshed Magnitude

