


Chelan PUD Updates

- Public Power Benefit Program
- Low Income Housing Infrastructure Support
- Substation Update
 - Supply Chain Challenges







Public Power Benefit

- The PPB Program was a defining feature of the 2015–2019 Strategic Plan
- Initiative brings the public power legacy of service into the 21st century by investing in projects that enhance quality of life in Chelan County and are within the statutory authority of Chelan PUD
- 2020-2024 Strategic Plan: "The PPB program will be retained and offered as long as Chelan PUD has the financial resources to support the program"
- The PPB program invests in our community during periods of healthy financial performance and program funding is reviewed annually by the Board



Completed/In-Process PPB Efforts

(as of August 2021)

Project	Year Funded	Allocated	Spent	Remaining
Fiber Expansion	2015-2021	\$20.1M	\$8.6M	\$11.5M
Horan Area Rehab	2015-2016	\$100k	\$28k	\$72k
Jobs & Work Readiness	2015-2016	\$172k	\$125k	\$47k
RR Discovery Center Combo *	2017-2021	\$2.525M	\$2.073M	\$450k
Loop Trail Extension	2019	\$1.2M	\$0	\$1.2M
Day Use Parks Pass	2015-2022	\$431k	\$397k	\$34k
Dryden Treatment Plant	2020	\$1.5M	\$0	\$1.5M
COVID-19 Community Support	2020-2021	\$275k	\$205k	\$70k
Riverfront Park	2021	\$200k	Pending	Pending
Large Load: Malaga Sub **	2021	\$75k	\$58k	\$17k
Substation Aesthetics	2021	\$50k	\$0	\$50k



^{*} Turnover / Closeout ** Complete

PPB Project Review Criteria

- Projects must fall within the District's statutory authority as a public utility (Title 54 RCW), not be deemed a gift of public funds (prohibited by the Washington State Constitution) and have a close connection to the services and facilities we provide
- Project will likely fall within one or more of these categories:
 - . Enhancements to existing PUD parks, recreational sites, properties, or facilities
 - Fiber and telecom services (please note that fiber expansion is fully funded)
 - Stewardship of environmental and cultural resources entrusted to us
 - . Promotion of electrification
 - Utility infrastructure investments that support economic development
 - Education and job readiness specific to utility services
- Encourage proponents to specify potential partnership opportunities in addition to how the proposal supports or complements existing community plans and efforts
- Available Estimated Funding 2022 2024: >\$9M



Information / Form on Website



Low-Income Housing Program Service Connection Fee Waiver











Background and Summary of Policy

- Policy allowing waiver of service connection fees for homes purchased by low-income homebuyers from 501(c)(3) organizations
 - Originally established in 1995 pursuant to RCW 54.24.080
- Commission requested program review in early-2021 and approved revisions in May 2021
- What does "housing program income limit" mean?
 - Connection fees are assessed during the building process, before the homeowner is identified, therefore the PUD reviews the housing program income limits to determine eligibility
 - Highlights: income limit set at 80% of area median income, savings of ~\$1,900 on average per unit



Other Programs, Services and Discounts

Senior citizen discount

Seniors age 62 and over with a combined income of \$36,882 or less may be eligible for a discount on their electric bills of up to \$9.55 per month. The discount for seniors who are water customers is \$9.90 per month; for sewer customers it's \$10.50 per month. Apply for a Senior Discount.

Disabled customer discount

Disabled customers may be eligible for a discount on their electric bills of up to \$9.55 per month. The discount for disabled customers for water is \$9.90 per month; for sewer customers it's \$10.50. Apply for a Disabled Discount.

Helping Hand

Helping Hand helps low-income families pay their electric bills. Customers can make a Helping Hand donation every time they pay their bill. Helping Hand funds are managed by the Chelan-Douglas Community Action Council. Enroll now to make a monthly contribution to Helping Hand.

- Low-Income Energy Efficiency Program (pending)
- Community Action Council Partnership (weatherization, home energy assistance, etc.)




Substation Update

North Shore Sub (Chelan)	Final design / preparing bid specs	Target need 2022
Bavarian Sub (Leavenworth)	Final design / Community engagement	Target need 2023 Requires New Transmission
Ohme Sub (Olds Station)	Preparing to energize Dec 2021	In service Q1 2022
Hawley St Sub (Diamond F.)	Energized and in-service	In service now
North Entiat Sub (Entiat)	Property acquired / 30% design	Target need 2026
Wenatchee Sub Rebuild (Wen)	Active engineering and design	Target need 2023
Gorge Sub (South Chelan)	Property acquired	Target need 2024 Requires New Transmission
Western Wenatchee Sub	Evaluating alternatives & properties	Target need 2024 Requires New Transmission
Future Malaga Sub (Malaga)	Performing property feasibility	Target need 2025
Future Monitor/Cashmere Sub	Seeking property	Target need 2028
Future Mission Ridge Sub	Waiting development application	Growth dependent Requires New Transmission
Future Dry Lake Sub (Manson)	Seeking property	Target need 2026
Future Howard Flats (Chelan)	Seeking property	Target need 2027 Requires New Transmission
Castle Rock Sub (Wenatchee)	Property acquired, evaluating options	Target need 2023
Future Rock Island (S. Malaga)	Seeking property	Target need 2029

Substation build activity

Station	Next Build Phase	Expected Complete
Hawley	Energize & in-service	Completed July 8, 2021
Ohme	Energize planned	Q1 - 2022
North Shore	Outreach and design	Q2 - 2022
Leavenworth (Bavarian)	Outreach and civil design	Q2 - 2022
Wenatchee (upsize)	Finalize project plan	Q3 - 2022
Wenatchee Foothills	Siting and utility plans	Q4 - 2022
Malaga/Stemilt	Site property evaluations	ongoing





Supply Chain Discussion

- District is taking multiple actions to address supply-chain disruptions:
 - Identify long-lead items
 - Buffering in additional time for range of items
 - Evaluate multiple suppliers and bid awards
 - Keeping additional stock on hand
- Recent example regarding distribution transformers
 - Board of Commissioners approved a resolution declaring an emergency and waiving competitive bidding requirements (Nov. 1, 2021)
 - Orders that were previously delivered in 12 weeks now up to 50 weeks, but limitation on orders/quantities



Thank You!



