

Rock Island Facilities

Status Update

- **Competed Cost Negotiation To Site C-21 and C-19 Foundations**
- **Complete Earthwork at C-22 and Reservoir Building Site**
- **Constructing C-22 Shop Building Brace Frames & Grade Beams**
- **Constructing Water Reservoir**
- **90% Complete with C-19 Design, Building Permit Submitted**
- **Plan To Present Total Cost to Build C-19 on November 18, 2019**

