North Shore Chelan Substation
Community Focus Group Timeline and Flowchart

Meeting No. 1
October 2015
Focus group and PUD staff

- Objective and outcomes
- Roles and responsibilities
- Governance
- Growth projections
- Site criteria

Between 1st & 2nd Meetings
Oct.-Dec. 2015
Focus Group and PUD staff

- Review and edit list of site criteria
- Begin to identify list of possible site areas

Meeting No. 2
January 2016
Focus group and PUD staff

- Finalize and agree on list of site criteria
- Review identified possible site areas
- Review and choose a method for applying site criteria
- Begin to apply site criteria to possible site areas using agreed upon method

Meeting No. 3
February 2016
Focus group and PUD staff

- Apply site criteria to possible site areas using agreed upon method
- Narrow options
- Determine the "Top 3" options

Between 3rd & 4th Meetings
Feb.-Apr. 2016
PUD staff

- Consultant will create a detailed design for the "Top 3" options

Meeting No. 4
April 2016
Focus group and PUD staff

- Consultant will present analysis and visual aids for narrowed range of options
- Discuss options
- Obtain consensus on option(s) to present for Board consideration

Commission Board Meeting
Q2 2016
Focus group and PUD staff

- Focus Group and PUD team will present option(s) to Board for consideration
- Focus Group and PUD team will discuss Board's feedback to the focus group
- Additional focus group meeting(s) will be scheduled if necessary