

River Road Community Outreach Meeting Recap

Meeting Date: **Saturday June 11th**
Time: **10:00 am – 12:00pm**
PUD Attendees: **Vicki Griffin, Chad Rissman, Lisa Juchmes, Lance Beyer, John Ricardi**
Customer Attendees: **See sign in sheet, around 17 property owners represented and over 20 attendees**



Notes:

- Chelan County PUD Project Delivery and Real Estate Services (RES) hosted a Neighborhood Meeting to discuss the River Road Overhead to Underground Conversion project with impacted stakeholders.
- Two-part presentation:
 - Part 1: General PUD background on fire hardening and public safety
 - Part 2: Project specific background
- Key Takeaways:
 - Customers and property owners are largely supportive of the project
 - Easement conversations went well, not a lot of questions on this. We handed out prepared easements as a draft. Once the final design is complete, including any remaining secondary trespass. When ready RES will update easements with the appropriate exhibit maps and send for signatures.
 - May be helpful to have follow up meeting for easement-only customers with easements in hand for them to sign when they are ready.
 - Will most likely need to have follow up 1-on-1 meetings/site-visits with customers and property owners.
 - Heard from some folks that they would appreciate a document showing proposed facilities and changes on their property. May do this after the electrical and fiber designs are incorporated into the duct/vault design.
 - Had a lot of questions related to undergrounding secondaries that are currently overhead:
 - How to coordinate their work with this project?
 - Timing of when to do their work
 - How much they might pay to underground their secondary
 - Who is a good contractor to contact?
 - What will the new underground infrastructure look like?
 - How will underground infrastructure be impacted by water?
 - Need to compile electrical design and progress the plans from here to 100% by incorporating changes driven by customers or electrical needs