## Sokolowski, Rosana

From: Sokolowski, Rosana

Sent: Friday, January 10, 2014 2:11 PM

To: 'jon.cofrancesco@ferc.gov'; 'douglas.johnson@ferc.gov'

Cc: Smith, Michelle; Heit, Ray

Subject: Rocky Reach No. 2145-102: Rocky Reach Trail - Notification of Rescheduled Completion

Date

## PUBLIC UTILITY DISTRICT NO. 1 of CHELAN COUNTY

P.O. Box 1231, Wenatchee, WA 98807-1231 • 327 N. Wenatchee Ave., Wenatchee, WA 98801

(509) 663-8121 • Toll free 1-888-663-8121 • www.chelanpud.org

To: Jon E. Cofrancesco, FERC DHAC, Land Resources Branch

Douglas L. Johnson, P.E., FERC PRO Regional Office

Re: Rocky Reach Hydroelectric Project No. 2145-102

Notification of Rescheduled Completion Date for the Rocky Reach Trail

## Good afternoon, Jon and Doug

This email is to notify you that the completion date for construction of the Rocky Reach Trail is rescheduled for June 2014. In our filing dated February 26, 2013, we anticipated completing the project in September 2013. Chelan PUD contracted this project to Washington State Parks. The delay is due to a longer than anticipated bidding process experienced by Washington State Parks last fall.

Upon completion, we will submit certifications of construction to PRO and as-built drawings within 60 days of completion to DHAC. If you have additional questions or need more information, please contact Ray Heit at (509) 661-4133.

Thank you,

Rosana Sokolowski | Licensing & Compliance Coordinator | Chelan PUD

phone 509-661-4175 | e-mail rosana.sokolowski@chelanpud.org

Please consider the environment before printing this email.

This e-mail message includes information which should be considered private, confidential, and/or exempt from disclosure under applicable law. If you have received this message in error, please immediately delete it and notify the sender or other relevant parties. You are hereby notified that any disclosure, copying, distribution, or use of the information contained herein (including any reliance thereon) is STRICTLY PROHIBITED. Thank you for your cooperation.