

Sokolowski, Rosana

From: Smith, Michelle
Sent: Friday, August 14, 2009 1:40 PM
To: Sokolowski, Rosana; Yow, Gene; Christman, Bill
Subject: FW: 12th & 13th Monthly Construction Inspection for Chelan River Project

From: Adan Archuleta [[SMTP:ADAN.ARCHULETA@FERC.GOV](mailto:ADAN.ARCHULETA@FERC.GOV)]
Sent: Friday, August 14, 2009 1:39:58 PM
To: Smith, Michelle
Cc: Douglas D. Boyer; Edward Perez; Patrick Regan
Subject: 12th & 13th Monthly Construction Inspection for Chelan River Project
Auto forwarded by a Rule

Dear Ms. Smith:

This is to acknowledge Mr. M. Gene Yow's June 12 and July 15, 2009 letters transmitting three copies each of the 12th and 13th Chelan River Project Monthly Reports, respectively, for the Lake Chelan Hydroelectric Project, FERC No. 637. It is noted that the commissioning of the pump station has been rescheduled for August 2009, after the end of the spill to control the lake level. As there were no items of interest to report and work is progressing as planned, we have no comments at this time.

Thank you for your continued support in dam safety. This e-mail is being sent lieu of an acknowledgement letter. If you have any questions, please call me at 503-552-2717.

Adan G. Archuleta
Civil Engineer

Federal Energy Regulatory Commission
805 SW Broadway, Suite 550
Portland, OR 97205

Office : (503) 552 - 2717
FAX : (503) 552 - 2799
e-mail : adan.archuleta@ferc.gov