



# Mobile Radio

## Project Update



**Bob Shane**, Director of Fiber and Telecom  
**David Lodge**, Project Manager  
Jan. 22, 2018

Attachment point for call-arrest

# Project Background

Replacement Business Case presented on Feb. 6, 2017

Feasibility Study

Alternatives Analysis

Project Approval Process

Board authorization of RFP 17-50 on Oct. 2, 2017

# RFP Selection Process

Received two proposals on Nov. 21, 2017

Interviewed both proposers

Selected Harris Corporation as preferred vendor





# System Features

Efficient frequency use

Robust product for field use

Over-the-air-programming reduces O&M Cost

Additional coverage at Stehekin

# Schedule

Notice to Proceed Feb. 20, 2018

Infrastructure Install 2018 Q3

Subscriber activation 2019 Q1



# Budget

Capital Budget \$5.6M

Anticipated Contract Amount

Capital \$3.95M

O&M \$1.25M

Total \$5.2M



# Next Steps

Finalize statement of Work

Complete contract negotiation

Return with resolution to award RFP 17-50

Target Feb. 5, 2018

A photograph of a utility worker in the foreground, wearing a yellow hard hat and an orange safety vest with reflective stripes. The worker is holding a black walkie-talkie with a long antenna. A white tag with black text is attached to the vest, with the heading "Attachment point for Fall Arrest". The background shows a utility site with several wooden poles, power lines, and a bucket truck. Two other workers in white shirts and hard hats are visible in the distance. The word "Questions?" is overlaid in large black font on the right side of the image.

Questions?