

Activity ID	Activity Name	Start	Finish	2010				2011			
				Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
RR02 Water Quality Mgmt Plan		04-01-2009 A	04-03-2014								
RR02a1 TDG Program		04-01-2009 A	04-03-2014								
RR02a2 TDG Measures		04-01-2009 A	04-03-2014								
A1000	2a2 TDG empirical evaluation of compliance	04-01-2009 A	04-03-2014								
RR02d Water Quality in Macrophyte Beds		01-12-2010	01-05-2012								
A1090	First year of monitoring	01-12-2010	01-10-2011								
A1100	Second year of monitoring	01-19-2011	01-05-2012								
RR02e Aquatic Invasive Species		03-01-2010	12-27-2010								
A1110	Ongoing Aquatic Invasive Species work	03-01-2010*	12-27-2010								
RR03 Sturgeon Mgmt Plan		03-12-2009 A	05-31-2052								
RR03a Brood Stock Planning and Collection		03-12-2009 A	01-21-2010								
WS1050	Address year 2 brood stock collection issue (if av...	03-12-2009 A	01-21-2010								
WS1040	RRFF review brood stock plan	09-21-2009	01-07-2010								
WS1030	Incorporate comments and finalize brood stock p...	01-08-2010	01-21-2010								
RR03b Juvenile White Sturgeon Stocking		01-22-2010	12-31-2019								
RR03b.1 Initial Stocking		01-22-2010	12-31-2019								
WS1060	Determine source of juveniles for initial stocking	01-22-2010	11-29-2010								
WS1080	2010 Spawn and rear initial stock	01-22-2010	12-30-2010								
WS1070	Spawn and rear initial stocking - release fish	01-03-2011	12-31-2019								
RR03c Determine Effectiveness of Supplemen...		07-15-2009	05-31-2052								
RR03c3 WS Supplementation program review		07-15-2009	05-31-2052								
A1050	Complete other projects WS plans and assess	07-15-2009	05-31-2052								
RR03e WS reporting		07-15-2009	05-31-2052								
A1080	Annual WS reporting	07-15-2009	05-31-2052								
RR04 Bulltrout Management Plan		02-19-2010	12-31-2012								
RR04e2 LWD Tributary enhancement		02-19-2010	12-31-2012								
A1160	FS for RR Dam LWD to Trib Fund	02-19-2010	12-31-2012								
RR05 Pacific Lamprey Management		06-16-2009 A	01-09-2052								
PL Upstream Passage		06-16-2009 A	01-09-2052								
RR05a3 Upstream passage literature review		06-16-2009 A	01-18-2010								
A1000	OPE-B-5a3 upstream passage improvement lit r...	06-16-2009 A	01-18-2010								
RR05a6 Adult downstream passage		02-19-2010	01-09-2052								
A1030	5a6 Adult downstream passage (measures if ne...	02-19-2010	01-09-2052								

Remaining Work ◆ Milestone
 Critical Remaining Work ▼ Summary

Activity ID	Activity Name	Start	Finish	2010				2011			
				Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
RR05c Measure effects on juvenile PL rearing ...											
A1210	Determine how to evaluate PL rearing habitat	06-16-2009 A	01-18-2010								
A1200	Measure and address PL rearing habitat	01-03-2011*	12-31-2012								
RR06 Resident fish mgmt plan											
RR06b Resident fish enhancement											
A1010	Implement fish enhancement measures years 1-10	01-03-2011*	03-14-2019								
RR06c Recreational Fishing Evaluation											
A1040	Determine recreational fishing opportunities	10-01-2009*	03-05-2010								
A1080	FERC extension for resident fish recreation	02-01-2010*	02-01-2012								
A1060	Conduct evaluations of additional recreational fis...	01-03-2011*	12-31-2013								
RR06d Resident Fish Monitoring											
A1110	Develop methodologies and timing of Predator c...	09-09-2009*	09-02-2010								
A1090	FERC extension for resident fish monitoring	02-01-2010*	02-01-2012								
A1050	1 year evaluation of predator control study	01-03-2011*	12-30-2011								
RR05a4 Mod upstream PL passage											
A1010	5a4 Design Modify upstream passage (GRATING)	01-19-2010	01-27-2011								
A1030	OPE-B-5a4 Construct Modify upstream passage ...	01-28-2011	01-27-2014								
RR02 QAPP											
Final QAPP				01-11-2010							
W1220	Finalize QAPP and Send to FERC	12-14-2009	01-11-2010								
W1210	OPD-A-401 Submittal of QAPP to FERC (deadline)	01-11-2010	01-11-2010*								
W1270	QAPP submitted to FERC		01-11-2010*								
RR02e Aquatic Invasive Species											
Final Aquatic Invasive Species				01-06-2010							
W1220	Finalize Aquatic Invasive Species Plan and Send...	12-14-2009	01-05-2010								
W1210	OPD-A-401 Submittal of Aquatic Invasive Specie...	01-06-2010	01-06-2010*								
W1270	Aquatic Invasive Species Plan submitted to FERC		01-06-2010*								

Remaining Work ◆ ◆ Milestone
 Critical Remaining Work ▼ Summary