

Rocky Reach Forum  
Meeting Schedule and Timeline  
July 23, 2009

Project	Meeting Date/Time	Location	Notes
Rocky Reach Trail Meeting	April 16 10:00	Lincoln Rock State Park	State Parks, PUD, Security
Lincoln Rock and Daroga State Parks Upgrade Brainstorming	April 22 9:30–11:30	Washington State Parks Office	Chelan PUD with Washington State Parks
Rocky Reach Recreation Forum	April 23 9:00 – 11:00	Chelan PUD Service Building	RRRF – 1 <sup>st</sup> meeting Discuss plan/overview of year
Entiat Park Revitalization	May 5 7:00–9:00 pm	Entiat Library	Chelan PUD with Entiat Parks Board
Entiat Park Revitalization	July 7 6:30-8:00 pm	Entiat Library	Chelan PUD with Entiat Parks Board and RH2 Consultant
Lincoln Rock and Daroga State Parks Upgrades	July 16 1:30 – 4:30	Washington State Parks Office	Chelan PUD with Washington State Parks along with consultant RH2 Engineering
Rocky Reach Recreation Forum	July 23 9:00 – 11:00	Chelan PUD Service Building	RRRF – 2 <sup>nd</sup> meeting Review ongoing development of plans for concept maps/State Parks and Entiat/Entiatqua Trail
Rocky Reach Recreation Forum	Sept 24 9:00 – 11:00	Chelan PUD Service Building	RRRF – 3 <sup>rd</sup> meeting Review of concept drawings
Entiat Park Revitalization	October 6	Entiat Library	Discussion of costs and updated plans for Entiat Park
Rocky Reach Recreation Forum	Nov 19 9:00 - 11:00	Chelan PUD Service Building	RRRF – 4 <sup>th</sup> meeting Final review of plan – 30 day comment period