

Lake Chelan License Implementation
 Recreation Resources Management Plan
 January 24, 2007
 DRAFT timeline

Outline complete	January 19
Meeting with Parks/Real Estate	January 19
Information to Melody for finalization of Tom Atkins contract	January 19
1 st Forum Meeting	January 24
Meeting with American Whitewater to begin discussions on whitewater boating plan	January 24
First meeting with the Water Street and Terrace Avenue landowners – Micro Parks	January 26
Meeting with Tom Atkins with Vern Chamberlain, Parks staff to begin discussions on Reach 1 Trail and Trail Extension	January 31
Meeting with Tim Larson and Steve Currit to discuss feasibility study for Micro Parks	February 2
Meeting to discuss Dan Gordon Bridge work with Parks	February 15
First Draft Rec Plan complete	March 15
Review by Forum/internal done	April 16
Second Forum Meeting	March 28
Second Draft Rec Plan complete	July 13
Third Forum Meeting	July 18
Review by Forum/internal done	August 13
Final Draft Rec Plan complete	August 28
Fourth Forum Meeting	September 19
Review by Forum/internal done	September 28
Final rec plan for submission to FERC	October 3