

**Rocky Reach Hydroelectric Project
PME Proposal Details**

*Prepared by Michelle Smith for the
Social Sciences Working Group Meeting on Sept 25, 2002.*

**PME 2, 3 & 4 Entiat Community Waterfront Master Plan,
Entiatqua Outdoor Learning Center, and Columbia Breaks Fire Interpretive Center**

Proposed PME <u>Recreation Resources Management Plan</u>	<i>Proposed actions involving PUD parks and/or lands</i>	<i>Proposal Details</i>	<i>Resolving Issue</i>
2. Entiat Community Waterfront Master Plan	Identify community needs and desires to develop a community waterfront master plan and complete implementation.	<ul style="list-style-type: none"> ❖ Sept – Dec 2002 work with community of Entiat to develop plans and concept drawings for waterfront properties owned by Chelan PUD. Consultant Tom Atkins hired in Sept to develop plans and concept drawings. ❖ Explore opportunities on PUD owned lands in Entiat for commercial development, interpretive displays, and mix of uses for the lands and Entiat park consistent with identified needs and community desires. ❖ Work with City of Entiat to update Entiat Park Master Plan 	Project lands, Exhibit R park
3. Entiatqua Outdoor Learning Center	Develop plan for linking the Entiatqua Outdoor Learning Center to Entiat Park	Working with consultant Tom Atkins develop concept drawings for connecting the Entiatqua Outdoor Learning Center along the Entiat River to Entiat Park.	PUD lands, existing partnership

4. Columbia Breaks Fire Interpretive Center	Develop plan to link Columbia Breaks Fire Interpretive Center to future waterfront trails.	Working with consultant Tom Atkins develop concept drawings for the Entiat waterfront that includes trail links to the Columbia Breaks Fire Interpretive Center.	Community interpretive opportunity and potential link to trails.
--	--	--	--