

Rocky Reach Hydro Project Relicensing Social Sciences Working Group

Tentative Schedule January - December 2003 (Updated 3/26/03)

Schedule for Social Sciences Working Group

Document Schedule

Jan 26	<i>first draft</i> Preliminary Draft Environmental Assessment (PDEA)
March 27	deadline for comments to PUD on <i>first draft</i> PDEA
Oct 21	<i>second draft</i> Preliminary Draft Environmental Assessment (PDEA) <i>first draft</i> Recreation Resources Comprehensive Plan
Dec 22	deadline for comments to PUD on <i>second draft</i> PDEA

Social Sciences Working Group Meetings

Feb 26	Discuss and fine tune PME proposals, determine responsibilities
March 26	Review agreed upon changes to PDEA. Discuss and fine tune PME proposals, determine responsibilities.
April 24	Kickoff meeting for settlement negotiations
April 23	Review PDEA changes and complete PME proposals. Begin development of Recreation Comp Plan
May 21	Review PDEA changes and complete PME proposals. Continue development of Recreation Comp Plan
June 25	Discuss and fine tune PME proposals
July 23	Discuss and fine tune PME proposals
Aug 27	Finalize PDEA changes and Recreation Comp plan.
Sept 24	Review <i>second draft</i> Preliminary Draft Environmental Assessment (PDEA)
Oct 22	Review <i>second draft</i> Preliminary Draft Environmental Assessment (PDEA) Review Recreation Comprehensive Plan
Nov/Dec	Dates and agendas to be determined.

*** Please note: Always check the Web site or call to verify meeting dates**