

**Management Plans Status Update**  
**Rocky Reach Project No. 2145**  
October 23, 2003

---

**Shoreline Erosion Management Plan**

- First draft, July 10, 2003

**Water Quality Biological Evaluation and Implementation Plan**

- First draft, in preparation

**White Sturgeon Management Plan**

- Discussion copy, Proposed methodology for White Sturgeon enhancement June 24, 2003
- First draft, Proposed methodology for White Sturgeon enhancement, Sept 15, 2003
- Proposed outline, White Sturgeon Comprehensive Management Plan, September 2003

**Bull Trout Management Plan**

- First draft, October 21, 2003

**Pacific Lamprey Management Plan**

- First draft, in preparation

**Resident Fish Management Plan**

- First draft, October 21, 2003

**Rocky Reach Comprehensive Wildlife Management Plan**

- First draft, June 9, 2003
- Second draft, October 21, 2003

**Status Reports and Supplemental Information**

Canada Goose Nesting Results, 2003

Rocky Reach Reservoir Bald Eagle Numbers, 1975-2003

Department of Game Letter on Obligations met by Chelan PUD for Mitigation Lands.

**Wildlife Habitat Plan**

Discussion copy, January 9, 2002

Revised discussion copy, February 28, 2002

**Rocky Reach Historic Properties and Cultural Resources Management Plan**

- First draft, April 8, 2001 (confidential document)
- Second draft, October 1, 2001 (confidential document)

**Recreation Resources Management Plan**

- Draft, July 23, 2003
  - First draft, August 27, 2003
  - Second draft, October 21, 2003
-