# Rock Island Storage Building



Board of Commissioners June 26, 2017



### TODAY

- Current Project Status
- Board Action Requested This Afternoon
- Approval to <u>Advertise for Bids</u> to construct a new 20,000 square foot storage building





## **PROBLEM DESCRIPTION**

- Covered storage at Rock Island is very limited
  - Using limited space in both powerhouses
  - Most existing storage buildings date to 1970
  - Inefficient, congested & unsafe











## **PROBLEM DESCRIPTION**

- Storage is needed for the next 15 years and beyond as part of modernization
- Identified in the Strategic Facilities Plan as critical











# STRATEGIC FACILITIES GOAL

#### Previously

- Reactionary
  - Short-term, just-in-time, cheap
  - Hodge-podge of facilities
  - Barriers to efficiency
  - Unpredictable costs to maintain & operate
  - Increasingly unsafe

#### Today

- Proactive, long-range plan:
  - Productivity: Maximum efficiency
  - Service: Optimum service & customer experience
  - Value: cost stability & predictability
  - Safety: enhance customer & employee safety



# **O**BJECTIVE

- Build a climate controlled storage building on the hill above Powerhouse 2
- Create safer work areas by reducing congestion in both powerhouses
- Reduce risk of damage to critical replacement parts
- Improve the water supply system to meet current fire codes
- Consistent with the Strategic Facilities Plan



# **PROJECT SCHEDULES**

- Storage Building Fall 2017
  - Designs Complete July/August, 2017
  - Bid Opening September, 2017
- Fire Protection Fall/Winter 2017
  - New Sprinklers and Hydrants
  - Increased Fire Flow Capacity
    - Existing 50,000 gallon water reservoir
    - Additional pumps needed to meet flow requirements
    - Upsized piping to the building
    - Design will meet the Facilities Plan buildout



### **REQUESTED ACTION**

Resolution to Advertise for Bid 17-53 Rock Island Storage Building





# **NEXT STEPS**

- September:
  - Resolution to Award after receiving bids
  - Resolution Approving Budget Revision
    - Financial Project RI170009 for Storage Bldg. incl. Fire Prot. Sys
      - Current Budget = \$1,100,000
        - Based on Just-in-Time philosophy
      - *Estimated* Total Project Costs = \$6,300,000\*
        - Storage Building = \$5,300,000
        - Fire Protection System = \$1,000,000

\*In line with Strategic Facilities Plan estimate



## QUESTIONS



