

Noise Evaluation Estimated Schedule

- May 20 Finalize scope of work for the Environmental Noise Assessment and Contract Work
- May 26 Site Visit (consultant, PUD staff, Commissioners)
- May-June Contractor to complete work elements and develop report(s)
- July Present report(s) to Board of Commissioners

Technical professional services provided by Jacobs Engineering Group.

Environmental Compliance Expertise, Section 4(f) and Environmental Permitting Expertise, Qualified Analyst for Preparation of Noise Studies for WSDOT.