

Chelan PUD Substation Planning Current Status

Updated March 2021

North Shore Sub (Chelan)	Final design / Community engagement	Target need 2022
Bavarian Sub (Leavenworth)	Final design / Community engagement	Target need 2023
Ohme Sub (Olds Station)	Under construction	Target need 2022
Diamond Foundry Sub	Under construction	Target need 2021
North Entiat Sub (Entiat)	Property acquired / 30% design	Target need 2026
Wenatchee Sub Rebuild (Wen)	Property acquired / 30% design	Target need 2022
Gorge Sub (South Chelan)	Property acquired	Target need 2024
Western Wenatchee Sub	Seeking property	Target need 2024
Future Malaga Sub (Malaga)	Seeking property	Target need 2025
Future Monitor/Cashmere Sub	Seeking property	Target need 2028
Future Mission Ridge Sub	Waiting development application	Growth dependent
Future Dry Lake Sub (Manson)	Seeking property	Target need 2026
Future Howard Flats (Chelan)	Seeking property	Target need 2027
Castle Rock Sub (Wenatchee)	Property acquired	Target need 2023
Future Rock Island (S. Malaga)	Seeking property	Target need 2029

Requires New Transmission

Requires New Transmission


Requires New Transmission




Requires New Transmission

Requires New Transmission

Distribution Substation Planning

Current & Future Locations (updated March 2021)



	Existing Substation	34
	Future Substation Seeking Property	7
	Future Substation Property Acquired	8