

Why We're Here Today

- Resolution requesting authorization to:
 - Ratify no-cost FWO/CO Nos. 1, 4, and 5
 - Added Technical Specifications to the Design Build Agreement
 - Extended Preconstruction Services twice
 - Execute GMP No. 2 for First Unit Rehabilitation increasing not-to-exceed amount by \$66.9M to \$104.3M
 - Increase 2021 Capital Budget from \$18.5M to \$21M, and Overall Project Forecast from \$324M to \$456M