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Discussion Today

Overview of Riverfront Development Projects
Overview of Inter-Local Agreement
Near Term Project Schedule
Questions & Answers
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Work Included Within The Inter-Local
Riverside Drive Line Extension
9th Street Overhead to Underground Conversion
McQuaig Transformer Relocation
McQuaig Line Extension (South of 5th)
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Inter-Local Agreement

Between City of Wenatchee & PUD
Road and Utility Infrastructure Project
Single Contract (City Administered)

Cost Allocation (Exhibit B)

City Council Approved (February 5th, 2009)

$9.4 Million overall project costs
PUD Portion under contract is $370,000

City of 
Wenatchee

http://www.chelanpud.org/index.html


Riverfront Development Schedule

Notice To Proceed (Mid March)

Construction Along Riverside (April - June)

Construction Along Piere Street (July - August)
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