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EXECUTIVE SUMMARY 
 
 
Beginning in 1999, Chelan PUD regularly met with stakeholders in the Rocky Reach 
Hydroelectric Project area to discuss recreation needs and management objectives, in preparation 
for a new operating License for the Rocky Reach Hydroelectric Project.  The measures addressed 
in this Recreation Resources Management and Implementation Plan are a direct result of that 
work and became part of the Rocky Reach Comprehensive Settlement Agreement submitted to 
the Federal Energy Regulatory Commission (FERC) on February 3, 2006 for a New License for 
the Rocky Reach Hydroelectric Project No. 2145.  This Recreation Resources Management and 
Implementation Plan updates that Plan. 
 
FERC issued a New License for the Project on February 19, 2009.  License Article 406, directs 
Chelan PUD to file a revised Recreation Resources Management and Implementation Plan with 
FERC within one year of license issuance.  The article stipulates that the plan provide details for 
each required enhancement measure and an implementation schedule pursuant to Chapter 9 of 
the Settlement Agreement.  This plan is to be developed in consultation with the Rocky Reach 
Recreation Forum as defined under Section 15 of the Settlement Agreement.   
 
This Recreation Resources Management and Implementation Plan has several components.   It 
provides a summary of recreation demand, facility needs and resource capacity, and current 
recreational sites owned and managed by Chelan PUD.  It explains how the plan was developed, 
describes the make-up of the Rocky Reach Recreation Forum and provides an outline of 
meetings held and communication provided.  In addition, Section 4 of the plan provides a 
development plan and implementation schedule for the required enhancement measures in the 
vicinity of Rocky Reach Reservoir as outlined in the New License. 
 
This plan was developed based on five primary considerations: 
 

1)  Ongoing Project-related impacts 
2) Consistency with relicensing and other relevant recreation study results 
3) Effectiveness of proposed measure 
4) Cost (including cost-sharing opportunities) 
5) The presence or absence of federal reservation lands giving rise to mandatory 

conditioning authority under section 4(e) of the Federal Power Act. 
 
The following are recreation measures to be implemented as part of this Plan: 
 

1) Continued operation and maintenance of Rocky Reach Visitor Center and Park, Entiat 
Park, Chelan Falls/Powerhouse Park, Beebe Bridge Park, Daroga State Park and Lincoln 
Rock State Park. 

2) Development of a group campground, improvements to the day-use area and a new 
interpretive trail with signage at Lincoln Rock Park. 
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3) Construction of a 1-mile long non-motorized trail from Lincoln Rock State Park to the 
fish bypass viewing station located approximately 300 feet downstream from Rocky 
Reach Dam including signage and a bench. 

4) Enhancements along the shoreline, improvements to the boat launch, improvements to 
the vault toilets and a new interpretive trail with signage at Daroga State Park 

5) Improvements to the day-use and campground areas at Entiat Park as well as the 
construction of a non-motorized trail (Entiatqua Trail) to provide additional public access 
to project lands and waters.  Trail amenities shall include a viewpoint, signage and a 
bench. 

6) Design and upgrade the irrigation system at Orondo Park 
 
Article 407 further requires the completion of an update of the Recreation Needs Forecast and 
Analysis in year 23 of the New License as well as the ongoing updates to the Licensed 
Hydropower Development Recreation Report (FERC Form 80) every six years throughout the 
life of the license beginning in 2014. 
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SECTION 1: INTRODUCTION 
 

1.1 Purpose 
This Recreation Resources Management and Implementation Plan updates the existing 
Recreation Resources Management Plan submitted on February 3, 2006 as part of the Rocky 
Reach Comprehensive Settlement Agreement included with the Application for a New License 
for the Rocky Reach Hydroelectric Project No. 2145. It describes Chelan PUD’s plans for the 
utilization, design, and development of Project recreation facilities and public access to the 
Project lands and waters, as required by 18 CFR 4.51(f)(5). The plan was prepared in 
consultation with appropriate local, state and federal recreation agencies and planning 
commissions, Washington Department of Fish and Wildlife, Washington State Parks and 
Recreation Commission, the National Park Service (NPS), Bureau of Land Management, the 
City of Entiat and the United States Department of Agriculture Forest Service (USDA Forest 
Service) and other federal and state agencies with land management responsibilities within the 
Project Boundary. 
 
The Federal Energy Regulatory Commission (FERC) issued a New License for this Project on 
February 19, 2009. As part of this New License, a number of measures related to recreational 
enhancements on and around Rocky Reach Reservoir are required, as described in Chapter 9 of 
the Comprehensive Settlement Agreement.  License Article 406 of the New License directs 
Chelan PUD to file a revised Recreation Resources Management and Implementation Plan 
within one year of license issuance to include comprehensive development and implementation 
details of each recreation measure as outlined in the New License. 

1.2 Exhibit R Summary 
The 1976 Exhibit R identified seven sites within the Project Boundary for recreational 
development. Three were completed by the Chelan PUD and opened to the public in the late 
1970s, one in the 1980s and three in the 1990s. These recreation sites represent Chelan PUD’s 
commitment to providing recreational facilities and access to the Rocky Reach Hydroelectric 
Project Reservoir (Reservoir).  Over one million people visit these parks each year. As-built 
drawings of these sites are contained in Appendix A. 
 
The seven sites are described below. The locations of these recreation sites, as well as other 
public recreation sites on the Reservoir, are shown on Figure 1. 
 
Rocky Reach Visitor Center and Park 
Located on the west side of the Dam, this Park provides several educational and interpretative 
opportunities for visitors.  It consists of a four-story public information and tour center, 
landscaped grounds, fish viewing rooms and an innovative fish by-pass system, interpretive 
history gallery and turbine exhibit, picnic shelters, restrooms and playground equipment.  The 
Park is owned and operated by Chelan PUD. 
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Orondo Park 
Located 15 miles north of Rocky Reach Dam on the east side of the Reservoir, this Park was 
originally developed in the early 1970s. Under Exhibit R, additional lands were acquired, and the 
Park was expanded over several years to include irrigated lawns, a gazebo, swimming area, boat 
launch, day moorage, day-use area, restrooms, 14 RV camping sites and tent camping in a grassy 
area within the Park. This Park is owned in part by Chelan PUD and owned in part and operated 
by the Port of Douglas County. As part of this new License, an irrigation system was designed 
and installed with an overall cost of $25,000. 
 
Entiat Park 
Placeholder 
 
Lincoln Rock State Park 
This Park is located just north of the east side of the Dam.  Beginning as a 17-acre site (called 
Eastbank in the 1976 Exhibit R), this Park was later expanded to 60 acres and re-named Lincoln 
Rock State Park. The Park offers 94 campsites with full and partial hookups, three picnic 
shelters, five restrooms, outdoor activity courts, swim area, boat launch and docking facilities 
and a multi-use play area. This Park is owned by Chelan PUD and operated by Washington 
Department of Parks and Recreation Commission (Washington State Parks). Placeholder for 
more 
 
Daroga State Park 
Daroga Park is located 25 miles north of the Dam on the east side of the Reservoir. This Park’s 
140 acres offers facilities consisting of a camp loop with 28 camping units, 17 hike-in or boat-in 
camp units, and one large group camp area with a current capacity of 50 people. Partial hookups 
are provided for recreational vehicles. Other Park facilities include three picnic shelters, five 
restrooms, outdoor activity courts, multi-use sports field, shoreline trails, large landscaped day-
use areas, wind surfing beach area, swim area, playground area, boat launching and docking 
facilities. This Park is owned by Chelan PUD and operated by Washington State Parks. 
Placeholder for more 
 
 
Chelan Falls/Powerhouse Park 
These Parks are located 34 miles north of the Dam on the west side of the Reservoir across the 
highway from each other. The development of these sites provides a boat ramp, a boat dock, 
trails, an extensive day-use picnic area, restrooms, irrigated landscaping, two swim beaches and 
expansive playfields.  These Parks are owned and operated by Chelan PUD. 
 
Beebe Bridge Park 
This Park is located 34 miles north of the Dam on the east side of the Reservoir. Beebe Bridge 
Park provides two loops of overnight camping (46 units), full hook-ups for recreational vehicles, 
restrooms, guest parking, day-use and picnic facilities, swim beach, boat ramp, boat docks and 
irrigated landscaping. This Park is owned and operated by Chelan PUD. 
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1.3 Planning Process 
This Recreation Resources Management and Implementation Plan is based on a five-year 
planning process undertaken by the Social Sciences Working Group (SSWG) during the 
relicensing process for Rocky Reach Dam.  Following receipt of the New License, final plans 
were developed by the Rocky Reach Recreation Forum (RRRF) based on the work previously 
done by the SSWG including the development of detailed conceptual drawings, cost estimates 
and an implementation schedule.   
 
The following outlines the members of each planning group: 
 
Social Sciences Working Group (SSWG) Rocky Reach Recreation Forum (RRRF) 
USDA Forest Service USDA Forest Service 
National Park Service National Park Service 
Washington Department of Ecology Washington Department of Ecology 
Washington Department of Fish and Wildlife Washington Department of Fish and Wildlife 
Interagency Committee for Outdoor Recreation 
(IAC) 

Recreation and Conservation Office (formerly 
IAC) 

Washington State Parks Washington State Parks 
Bureau of Land Management Bureau of Land Management 
Entiat Focus Group Entiat Coalition 
Entiat School District Entiat School District 
Boat Club of Wenatchee City of Entiat 
Columbia Breaks Fire Interpretative Center US Fish and Wildlife Service 
Entiat Valley Chamber of Commerce Alcoa 
Trout Unlimited Yakama Nation 
City of Entiat Confederated Tribes of the Colville 

Reservation 
Project Boundary landowners Interested stakeholders and community 

members 
Interested stakeholders and community 
members 

 

 
 
Early in the relicensing process, agencies, the public, and Chelan PUD developed an overall plan 
to gather information for the ultimate development of the RRMP. The SSWG developed 
individual study plans and scopes of work for the studies. Meetings, discussions, and reviews 
continued as the studies proceeded, allowing the SSWG to obtain further information and 
participate in the preparation of final study results and reports. The studies conducted as part of 
the relicensing process to assess and record recreational use at Reservoir recreation facilities and 
other related public recreational sites included the following: 
 

1999/2000 Recreation Use Assessment Study Report, March 2, 2001. This report provides 
the results of data collection efforts and surveys regarding existing recreational use. It 
was conducted during the summer and fall of 1999 and spring of 2000. 
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Recreation Needs Forecast and Analysis, September 21, 2001. This report provides an 
analysis of the current and future recreation use, demand, and needs at public recreation 
sites along the Reservoir. The study was conducted in late 1999 and early 2000. 
Socioeconomic Study, December 1, 2000. This study documents historical and forecasted 
socioeconomic impacts associated with the Project’s operation. 
Project Lands Management Study Report, May 30, 2003. This report summarizes 
applicable federal, state and local land management plans, identify conflicts or gaps 
critical to shoreline or land management practices and review the effectiveness of land 
management plans and shoreline master programs. 

 
In addition, the following studies were also referenced and provided important information 
during development of the RRMP. 
 

Recreation Resources Inventory Summary Report, September 21, 2001 
Sportsmans Access on the Wenatchee River, December 15, 2000 
Washington State Comprehensive Outdoor Recreation Planning Document (SCORP) 
2002-2005, October 2002 

 
Following the receipt by Chelan PUD of a New License from the Federal Energy Regulatory 
Commission (FERC) for Rocky Reach Dam and in compliance with the License Order, the 
Rocky Reach Recreation Forum was formed and met four times over one year to finalize the 
Recreation Resources Management and Implementation Plan (April, July, September, 
November).  Detailed conceptual plans were developed working with Washington State Parks 
(Lincoln Rock State Park, Daroga State Park) and the Entiat community (Entiat Park) in 
cooperation with the Rocky Reach Recreation Forum.  In addition, a detailed cost estimate list 
was outlined for each project and an implementation scheduled developed. 
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Figure 1: Public Recreation Sites and Designated Wildlife Recreation Lands 
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SECTION 2:  BACKGROUND AND EXISTING CONDITIONS 
(This section will be updated beginning in the 20th year of the effective date of the New License 
and ending in the 23rd year in accordance with the License Article 407 of the New License, dated 
February 19, 2009) 

2.1 Existing Recreation Development  

2.1.1 Public Recreation Facilities 
For each of the existing public recreation facilities shown on Figure 1, the facilities provided and 
site acreage is shown in Table 1. 
 
Chelan PUD constructed seven public recreation sites that provide access to the Rocky Reach 
Hydroelectric Project Reservoir (Reservoir). All seven sites are adjacent to the Reservoir.  All 
seven of these sites have irrigated lawns, hardened surfaces, paved trails, and flush toilets, and 
can accommodate a high level of use. In addition, some sites offer undeveloped and riparian 
areas.  
 
Upstream of the Project is Douglas County PUD’s Wells Dam. Douglas County PUD operates 
and maintains a boat launch at the tailrace of Wells Dam. This boat launch also provides access 
to the Reservoir.  

2.1.2 Private Recreation Facilities 
Few private recreation sites are available on the Reservoir, and none of the private facilities are 
open to the general public. 
 
Wenatchee Boat Club 
The Wenatchee Boat Club is located on the west bank of the Reservoir, upstream of the Rocky 
Reach Dam and Visitor Center and across the river from Turtle Rock Island. The marina is open 
to club members only. The marina has 24 boat moorage slips and four day-use boat slips. The 
marina site also has a boat launch and a small campground with 18 campsites. 
 
Residential Subdivisions 
Sun Cove, a residential development located on the east side of the Reservoir on US 97 between 
Daroga State Park and Beebe Bridge Park, has a park, boat launch, and boat moorage for use by 
property owners in the subdivision. The McDonald residential subdivision, north of Entiat, has a 
dock for use by subdivision property owners.  Many private homes along the Reservoir have 
their own private docks.  

2.1.3 Public Recreation Sites 
Washington State Department of Transportation (WSDOT) has a viewpoint, located on the west 
side of the Reservoir just north of Rocky Reach Dam, on US 97A.  

2.1.4 Public Recreation Use Areas 
The Washington State Department of Fish and Wildlife (WDFW), Bureau of Land Management 
(BLM), and USDA Forest Service own lands in the vicinity of the Reservoir that are managed 
for hunting, fishing access and other dispersed recreation. A description of these wildlife areas 
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appears in Section 2.1.5 below.  In addition, Section 2.1.6 summarizes dispersed recreation on 
non-park Chelan PUD-owned lands. No developed recreation facilities are located on these 
lands.  For further information on designated wildlife recreation areas and dispersed recreation 
activities on the Reservoir, see the Recreation Resources Inventory Summary Report 
(September 21, 2001, Chelan PUD 2001b).  

2.1.5 Wildlife Areas  
The Swakane, Entiat and Chelan Butte Units (collectively the Chelan Wildlife Area) are located 
in Chelan County just west and northwest of the Reservoir. Under a 1963 agreement (1963 
Agreement) with the Washington Department of Game (now WDFW) to mitigate for the effects 
of dam construction on wildlife, Chelan PUD provided $700,000 for mitigation, including the 
purchase of 20,397 acres of wildlife habitat.  Per the 1963 Agreement, these lands are owned and 
managed by WDFW.    In addition, WDFW has agreements with the US Bureau of Land 
Management (BLM) and State of Washington Department of Natural Resources (DNR) to 
coordinate management of approximately 10,000 acres of BLM and DNR lands intermingled 
with WDFW lands in the Chelan Wildlife Area.  The lands are popular areas for hunting upland 
birds, deer and big horn sheep. Wildlife viewing is also popular. 
 
The Swakane and Entiat Units together cover approximately 14,200 acres. The Swakane Unit is 
five miles north of Wenatchee, just west of Rocky Reach Dam and extends to the Entiat River. 
This area has approximately 25 miles of dirt roads, primitive, undeveloped campsites, and 
parking areas. Because this area is easily accessible, it is a very popular hunting area. The 1988 
Dinkleman fire burned nearly all of the Swakane Unit, changing the habitat primarily to grass. 
 
The Entiat Unit is located between the Navarre Coulee Road and Entiat River on US 97A. This 
area has approximately 35 miles of dirt roads, primitive, undeveloped campsites, and parking 
areas. Both areas are important winter range for mule deer and offer year-round habitat for 
upland game birds. Non-game species including birds and small mammals also inhabit the areas.  
 
The Chelan Butte Unit is located between 25 Mile Creek Road on US 97A and Chelan Falls and 
extends to just outside of the town of Chelan on the south-facing slopes of Chelan Butte. The 
Chelan Butte Unit covers approximately 8,200 acres. This area has over 20 miles of dirt roads, 
primitive, undeveloped campsites, and parking areas. Chelan Butte Unit is also a popular hunting 
area. This area contains upland game habitat favorable for game birds including chukar, quail, 
grouse, and mourning doves. The area was burned in the 1994 Tyee fire. 
 
A 173-acre parcel called Gallagher Flats was purchased by Chelan PUD, as part of the 1963 
Agreement to mitigate Project impacts. Gallagher Flats is located upstream of Beebe Bridge, 
along the west bank of the Reservoir.  These lands were subsequently exchanged by WDFW 
with WSDOT for other lands now contained in the Chelan Butte Unit.   
 
Also as part of the 1963 Agreement, Chelan PUD acquired hunting easements on two privately 
owned areas for which WDFW has management responsibilities. These two sites are not located 
adjacent to the Reservoir but are mentioned here because they were included as part of the 1963 
agreement to mitigate impacts resulting from construction of the Project. The Blue Grade 
hunting easement is located in Douglas County just east of Lincoln Rock State Park. The Boyd 
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hunting easement is located in Chelan County, west of the Project and north of Lake Chelan. 
Both of these areas are designated on WDFW maps as hunting easements, but are otherwise 
undeveloped. 
 
Chelan PUD also purchased 22 fishing access easements on private lands along the Wenatchee 
River as part of the 1963 Agreement. These lands provide public stream bank accesses and 
fishing areas along the Wenatchee River as off-site mitigation for sports fishing access areas 
inundated by Project construction. These easements were deeded to WDFW and are located from 
the Wenatchee River mouth (located approximately five miles downstream of Rocky Reach 
Dam) upstream to approximately one mile below the City of Leavenworth. Some of these 
easements include parking, and others include only public access across private lands from the 
road to the shoreline and lands along the shoreline. 

2.1.6 Other Chelan PUD Owned Lands Used for Dispersed Recreation 
Chelan PUD-owned Turtle Rock Island is a 160-acre island located approximately two miles 
upstream from the Rocky Reach Dam. A small (less than one acre) sandy beach attracts boat-in 
visitors to the island. While no recreational facilities are located on the island, boat-in visitors 
use the beach for swimming and relaxing. Given the small size of the beach area, use is limited 
by the number of boats (approximately four to five) the beach can accommodate at one time. The 
island currently provides wildlife habitat, and is the site of a fish hatchery owned by Chelan PUD 
and operated by WDFW. 
 
The Entiat River, at its confluence with the Columbia River, is used for dispersed recreation 
activities. Most of this area is owned by Chelan PUD.  Several established trails leading to the 
Entiat River provide recreational access. Many people use these trails, visit the beach, and swim 
along the Reservoir shoreline adjacent to the mouth of the Entiat River. 

2.1.7 Availability of Public Boat Launches on the Reservoir  
The boat launches that provide public access to the Project are listed below, along with their 
current seasonal availability:  
 
• Lincoln Rock State Park Boat Launch (March to October) 
• Orondo River Park Boat Launch (May to September) 
• Entiat Park Boat Launch (Mid-April to Mid-October) 
• Daroga State Park Boat Launch (March to October) 
• Chelan Falls Boat Launch (Open year-round) 
• Beebe Bridge Park Boat Launch (Early April to November) 
• Douglas Co. PUD Boat Launch (Open year-round) 

2.1.8 Trails Near the Reservoir  
Developed designated trails are located within public recreation sites developed by Chelan PUD:  
 
• Rocky Reach Dam Site, 0.45 mile 
• Rocky Reach Trail, 5.0 miles (to be built) 
• Lincoln Rock State Park, 1.3 miles 
• Daroga State Park, 2.5 miles 
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• Chelan Falls and Powerhouse Parks, 0.2 mile 
• Beebe Bridge Park, 0.6 mile 
• Entiatqua Trail, 0.82 mile 
 
Numerous additional trails also exist in the vicinity of the Project, including:  
 
• The Columbia Breaks Fire Interpretive Center Foundation has developed a 1/2 mile 

interpretive trial, "Trail of Fire and Forest," located on the west side of Highway 97A, at the 
north end of the town of Entiat. The interpretive trail was designed to explain various 
elements of fire history, fire suppression and fire ecology. The graveled self-guided loop 
interpretive trail currently passes two historic lookouts and has twelve numbered stations 
highlighting interpretive messages that are described in the trail brochure. The trail goes 
through the 18-acre future site of the proposed Columbia Breaks Fire Interpretive Center and 
amphitheater. 
 

• The Apple Capital Recreation Loop Trail located in Wenatchee and East Wenatchee, just 
south of the Project, traverses more than 10 miles of Columbia River shorelines. The trail has 
three bridges - two over the Columbia River and one spanning the Wenatchee River. 
Wenatchee Confluence State Park is located near the northwest end of the Apple Capital 
Recreation Loop Trail. 

 
• Entiat River Valley, located west of the Reservoir, has many multiple use trails that can be 

accessed from the Entiat Valley Road off of Highway 97A. 
 
• Badger Mountain, located several miles east of the Reservoir, also has many hiking and 

mountain biking trails. 

2.1.9 Existing Recreation Use Sites near the Reservoir  
During development of the Recreation Resource Inventory Summary Report, the Social Sciences 
Working Group (SSWG) decided that the inventory should include descriptions of public 
recreation facilities at the lower end of Wells Hydroelectric Project, upstream of the Reservoir, 
and at the upper end of Rock Island Hydroelectric Project, downstream of the Reservoir. In 
addition, the USDA Forest Service requested that it include descriptions of USDA Forest Service 
recreation sites in the Entiat River Valley, west of the Reservoir. These recreation use sites are 
described in the Recreation Resource Inventory Summary Report. 

2.2 Existing Recreational Use 
Recreation sites along the Reservoir provide facilities for a variety of recreation activities, such 
as camping, fishing, picnicking, boating, walking, swimming, field sports, tennis, basketball, 
horseshoes, and playground activities. 
 
The 1999/2000 Recreational Use Assessment Study Report (March 2, 2001, Chelan PUD 2001c) 
estimated average daily use by activity at the seven Chelan PUD-developed recreation sites on 
the Project Table 2 summarizes the estimated average daily use by activity for the peak, fall, and 
spring seasons. Field data was collected in the peak-season, from Memorial Day weekend 
through Labor Day weekend of 1999 and 2000. Off-season data collection was conducted in the 
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fall months of mid-September through October 1999 and in the spring months of April and May 
2000. Data was collected by Chelan PUD, Washington State Parks, Port of Douglas County, the 
City of Entiat and other recreation facility managers within the study area. Additional methods 
used for assessing daily use included observation, license plate monitoring, boat counts, on-site 
interviews and written surveys. 
 
During the peak-season monitoring (most peak-season use is during July and August), camping 
had the greatest use followed by picnicking, walking and boating. During the fall-season 
monitoring, camping showed the greatest use followed by visits to the dam and the visitor center. 
Picnicking had the highest visitor use followed by camping during spring-season monitoring. As 
can be seen from Table 2, significantly more daily visitor use occurred during peak-season 
monitoring (1999) than during the fall- and spring-season monitoring. More visitor use occurred 
during fall-season monitoring (1999) than during spring-season monitoring (2000).   

2.3 Existing Recreation Facilities and Physical Capacity 
Collectively, existing facilities on the Reservoir include 397 acres of developed recreational land, 
213 RV sites, 100 tent sites, 4 RV dump sites, 13 picnic shelters, 11 boat launch lanes, 19 boat 
docks, 250 boat trailer parking spaces, 408 picnic tables, 170 toilets, 1,975 linear feet of 
swimming beaches, and 4.69 miles of trails/walkways. The facilities all have restrooms with 
showers, and a variety of amenities such as picnic shelters with power, amphitheatres, 
landscaping and lawns, RV and tent camp sites, RV dump stations and concession buildings. 
Table 1 summarizes the existing facilities at the recreation sites in the Project study area. With 
the exception of Orondo Park, Entiat Park, and Lincoln Rock State Park, these facilities were 
mostly developed during the early 1990s. The following reviews existing camping, boating, and 
non-boating day-use facilities in the project study area and the physical capacities of these 
facilities. Further comparisons of visitor use and facility capacity are provided in the Recreation 
Needs Forecast and Analysis (September 21, 2001, Chelan PUD 2001a). 

2.3.1 Camping 
Existing Facilities 
Five out of the seven recreation sites in the study area have camping facilities. These include 
Lincoln Rock State Park, Orondo River Park, Entiat Park, Daroga State Park, and Beebe Bridge 
Park. These sites have a total of # campsites and # group sites (Table 1).  
 
As explained in the 1999/2000 Recreation Use Assessment Study Report, during the 1999 
monitoring, the City of Entiat allowed a maximum of 50 tent sites in the day-use area; this 
number is included in the 292 campsite total. Due to limited capacity of the Entiat sewer 
treatment facility, Entiat Park reduced the number of tent sites allowed in the day-use area to 25 
in 2001. 
 
In 2009 upgrades to Entiat’s sewer treatment plant were completed, increasing the plant’s 
capacity to accommodate growth in the city as well as the Entiat Park expansion. 
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Physical Capacity 
Placeholder 

2.3.2 Boating 
Existing Facilities 
Six out of the seven parks on the Reservoir have boating facilities. Rocky Reach Dam and 
Visitor Center is the only recreation site that does not have boating facilities. There are a total of 
11 launch lanes, 19 boat tie-up docks, and 250 boat trailer parking spaces at the six recreation 
sites. Orondo Park has a marina with marine gas available (Table 1). Douglas County PUD 
operates and maintains a boat launch at the tailrace of Wells Dam. This boat launch provides 
access to the Rocky Reach Reservoir but is located within the Wells Project boundary; therefore, 
it is not evaluated in detail or included in the Recreation Resources Inventory Summary Report. 
The site consists of a one-lane boat launch and about six boat trailer parking spaces. There is 
additional parking along the dirt access road. Portable restrooms are placed at the site in the 
summer. Unlike the other boat launches on the Reservoir, the Wells Dam boat launch is used 
mainly by locals and by walleye and steelhead anglers. Due to the swift currents near the site, 
relatively few other recreation boaters use this launch, although some water skiers have used the 
launch but need to motor down river. Parking in the designated parking area fills up on some 
weekends and evenings, but there is generally always additional boat trailer parking space along 
the dirt access road (pers. comm. G. Brett, Douglas County PUD, March 2001). 

Portage Around the Dam 
Well-marked portages are important to the safety of boaters attempting to travel either 
downstream or upstream of dams on the Columbia River. Portage around both Rocky Reach and 
Rock Island Dams are indicated by appropriate signs that direct boaters to take-out points.   
 
In addition, information about portage can be obtained by visiting 
www.chelanpud.org/parksandrecreation/portage  or by calling Chelan PUD’s Parks 
Department, 509-661-4551, Monday through Friday, 8:00 am to 5:00 pm. 
 

 
 

Hydroelectric Project 

 
 

Take out/Put in 

Rocky Reach Dam Boat launch at Lincoln Rock State Park 
Boat launch at Confluence State Park 

Rock Island Dam Boat launch at Kirby Billingsley Hydro Park 
Boat launch at Crescent Bar 
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Physical Capacity 
Reservoir recreation sites have the capacity to accommodate 440 boats or 1,320 people per day, 
using Bureau of Reclamation (BOR) general design standards for boat launches of 40 boats per 
launch lane per day and three persons per boat. Currently there are 250 boat trailer parking 
spaces at recreation sites in the project study area. 
 
Using a turnover rate of two, it can be estimated that approximately 500 vehicles per day can 
park at publicly owned boat launch facilities. Using an average of three people per car, it can be 
estimated that public boat launch parking can accommodate approximately 1,500 people per day. 

2.3.3 Non-Boating Day-Use Activities 
All seven public recreation sites in the study area have day-use facilities (Table 1). The following 
summarizes day-use parking, picnic, beach, trails and other day-use facilities provided on the 
Reservoir and discusses the physical capacity of day-use facilities. 
 
Parking Facilities 
Currently, there are 918 day-use parking spaces on the Reservoir recreation sites. Currently there 
is day-use parking available on the Reservoir to accommodate approximately 5,500 people per 
day. This estimate is based on the number of day-use parking spaces, multiplied by an average of 
three people per vehicle and a turnover rate of two per day. 
 
Picnic Facilities 
Currently there are approximately 438 picnic tables at Reservoir recreation sites. The existing 
picnic tables have capacity for approximately 3,504 people per day using general design 
standards of four people per table and a turnover rate of two per day. 
 
Swimming/Sunbathing (Beach) Facilities 
A total of 1,975 linear feet of swimming beaches is provided at Reservoir recreation sites. 
Assuming an average beach width of 50 feet, it is estimated that approximately 2.4 acres of 
swimming beaches are available at Reservoir recreation sites. The current swimming beaches on 
the Reservoir have capacity for approximately 1,056 people per day using general design 
standards of 220 people per acre and a turnover rate of two per day for swimming beaches. 
 
Trails 
Reservoir recreation sites currently have a total of over five miles of developed trails/walkways. 
The existing trails/walkways at Reservoir recreation sites are assumed to have the capacity for 
450 people per day using National Recreation and Park Administration (NRPA) general 
standards for trails of 90 people per day per mile. 
 
Other Day-Use Facilities 
Six of the seven Reservoir recreation sites provide playground equipment. Additional facilities, 
such as horseshoe pits, baseball fields, volleyball courts, tennis courts, basketball courts, and 
open court areas are provided at all sites, although available facilities vary from site to site 
(Table 1). The Rocky Reach Dam Site has a visitor center and museum, and provides 
concessions, tours of the dam and fish bypass system, and fish viewing opportunities. 
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2.3.4 Park Acreage 
The majority of park visitors are not from the local Chelan/Douglas County region, but it would 
not be appropriate to plan for parks at Rocky Reach Project recreational facilities based on the 
population of the Seattle Metropolitan area. Currently, there are not standards available that 
provide recommendations related to the number of park acres per number of park visitors. 
 
City and County park planners generally use standards for planning city and regional parks. For 
instance, National Recreation and Park Administration standards for regional parks include 5-10 
acres per 1,000 population. However, this is based on the population of the region that is 
accommodated by the park. 

2.4 Social Capacity 
Recreation site capacity is based on the physical capacity of existing facilities and design 
standards as described above, as well as social capacity. Social capacity refers to visitors’ 
perceptions of crowding and conflict, as well as visitor attitudes towards recreation sites and 
their recreation experience. On-site surveys conducted at Reservoir recreation sites in 1999 
included questions intended to determine the social capacity of Project recreation sites. Visitors 
were generally satisfied with the recreation sites along the Reservoir and in the activities that 
they participated in during their visit. Less than 2 percent of those responding indicated that 
“fewer people” would have made their experience better. Results of the visitor survey are 
provided in the 1999/2000 Recreational Use Assessment Study Report. Further evaluation of 
survey responses in regards to social capacity is presented in the Recreation Needs Forecast and 
Analysis. 

2.5 Accessible Facilities 
Facilities with barrier-free access exist at all Reservoir recreation sites. Additional accessible 
facilities will also be provided at all Reservoir recreation sites as existing facilities are improved 
or replaced. 

2.6 Socioeconomics 
The community of Entiat is located on the west side of the Project reservoir in Chelan County. 
The downtown core of Entiat had to be relocated to accommodate the initial development and 
inundation of the Rocky Reach Hydroelectric Project. When the Project began operations, 
Chelan PUD compensated land owners that were affected by dam construction and subsequent 
reservoir inundation. In addition, Chelan PUD provided infrastructure in upland areas of the 
town site. Chelan PUD paid a total of approximately $3.1 million during 1956-1961 in 
compensation to property owners in the area adjacent to the Columbia River. Chelan PUD also 
provided planning assistance to the city of Entiat during this period. In addition, Chelan PUD 
made payments for legal assistance and infrastructure development totaling approximately 
$426,000. 
 
Relocation of the downtown core of Entiat changed the character and the economic welfare of 
the community during subsequent decades. A detailed analysis of the impact of the Project on the 
city of Entiat and Entiat School District No. 127 is provided in the appendix of the 
Socioeconomic Study Report (McHugh, 2000). 
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In 2008 long range planning began at the city of Entiat to design and implement a Revitalization 
plan to strengthen the overall economic viability of the community. Chelan PUD’s renovation of 
Entiat Park has been designed in partnership with the Entiat community to further the 
recreational experience in the area as well.  
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Table 1: Existing Facilities at Public Recreation Sites in Project Study Area 
 
 
Site 

 
 

Acres 

 
 

Camping  

 
Picnic & Day-Use 

Facilities 

 
 

Boating Facilities 

 
Swimming 

Beach 

Trails/ 
Walk-
ways 

 
Interpretation 

Facilities 

 
ADA 

Facilities* 
Rocky 
Reach Dam 
and Visitor 
Center 

38 No 20 picnic tables, 2 shelters 
formal gardens, visitor 

center, museum, 
playground equipment 

2 horseshoe pits 
3 restrooms 

217 parking spaces

No No 0.45 mi. 
 

Yes Yes 

Lincoln 
Rock State 
Park 

65 94 RV/tent 
spaces 

RV dump 

166 picnic tables, 3 
shelters, amphitheater, 
playground equipment, 

1  baseball field 
2  volleyball courts 

2 tennis courts 
2 basketball courts 

3 horseshoe pits 
1 open court area 

concession building 
6 restrooms/44 toilets/ 

12 showers 
148 day-use parking 

spaces 

3 launch lanes 
6 tie up docks 

102 boat trailer parking 
spaces 

 

175 linear feet .94 mi. No Yes 

Orondo 
River Park 

5 14 RV/tent 
sites 

Grassy area: 
10-15 tents 

14 picnic tables, 1 shelter 
1 volleyball court 

1 horseshoe pit 
1 restroom/4 toilets/4 

showers 
22 day-use parking spaces 

1 launch lane 
3 tie up docks 

marina 
overnight moorage 

14 boat trailer parking 
spaces 

225 linear feet No No ADA 
improvements 
are in process 
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Table 1: Existing Facilities at Public Recreation Sites in Project Study Area 
 
 
Site 

 
 

Acres 

 
 

Camping  

 
Picnic & Day-Use 

Facilities 

 
 

Boating Facilities 

 
Swimming 

Beach 

Trails/ 
Walk-
ways 

 
Interpretation 

Facilities 

 
ADA 

Facilities* 
Entiat Park 40 31 RV sites 

50 tent sites 
allowed 

(1991) in 
day-use area 

(25 tents  
allowed in 

2001) 

108 picnic tables, 1 
shelter 

playground equipment 
1 volleyball court 

2 horseshoe pits 
3  restrooms/12 toilets/4 

showers 
43 day-use parking spaces 

1 launch lane 
2 tie up docks 

17 boat trailer parking 
spaces 

 

250 linear feet No Museum Yes 

Daroga 
State Park 

140 28 RV/tent 
campsites + 

17 
boat/walk-in 

tent sites 
2 group 

camping 
areas 

(capacity 
100 people) 

RV dump 
station 

75 picnic tables, 3 shelters 
playground equipment 

1 baseball field 
1 soccer field 
tennis courts 

2 basketball courts 
1 open court area 

4  restrooms/38 toilets/12 
showers 

114 day-use parking 
spaces 

2 launch lanes 
3 tie up docks 

76 boat trailer parking 
spaces 

475 linear feet 2.5 miles No Yes 

Chelan Falls 
and 
Powerhouse 
Parks 

53 No 11 picnic tables + 16 in 2 
shelters 

playground equipment 
2 softball fields 

1 soccer field 
2 volleyball courts 

1 tennis court 
1 basketball court 

2 horseshoe pits 
2 open court areas 

3 restrooms/24 toilets/4 
showers 

178 parking spaces 

2 launch lanes 
2 tie up docks 

25 boat trailer parking 
spaces 

375 linear feet 0.2 mile No Yes 
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Table 1: Existing Facilities at Public Recreation Sites in Project Study Area 
 
 
Site 

 
 

Acres 

 
 

Camping  

 
Picnic & Day-Use 

Facilities 

 
 

Boating Facilities 

 
Swimming 

Beach 

Trails/ 
Walk-
ways 

 
Interpretation 

Facilities 

 
ADA 

Facilities* 
Beebe 
Bridge Park 

56 46 RV/tent 
sites 

14 picnic tables + 14 in 1 
shelter 

playground equipment 
1 baseball field 

1 soccer field 
1 volleyball court 

2 tennis courts 
1 open court area 

3 restrooms/24 toilets/6 
showers 

196 day-use parking 
spaces 

2 launch lanes 
3 tie up docks 

16 boat trailer parking 
spaces 

475 linear feet 0.6 mile No Yes 

* Additional ADA facilities information is available through Chelan PUD Parks Department and Washington State Parks. 
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Table 2: Estimated Average Daily Use by Activity at Public Recreation Sites 
 
Activity 

Peak-Season ‘99/00 
May 30 – Sept 9 

(Avg. # People/Day)

Fall-Season’99 
Sept 10 – Oct 31 

(Avg. # People/Day)

Spring-Season ‘00 
April 1 – May 26 

(Avg. # People/Day)
Camping 863 371 186
Boating 298 34 14
Visiting Dam/Visitor Center 245 231 180
Shore Fishing 2 0 3
Visiting Beach/Sunbathing 117 0 23
Swimming/Wading 99 0 10
Nature Study Photo 3 0 14
Gathering/Collecting 0 0 0
Hang gliding 8 0 8
Walking 336 227 117
Hiking 0 0 0
Backpacking 0 0 0
Skating 5 0 14
Jogging 50 0 0
Picnicking 598 183 261
Off-road vehicle riding 0 11 0
Bicycling on-road 8 5 29
Bicycling off-road 98 40 0
Sightseeing 185 30 13
Using playgrounds 210 13 50
Group Activity 213 0 84
Other Activity 159 356 129
Total: 3497 1501 1135
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SECTION 3: STUDIES AND RECREATION DEMAND, FACILITY NEEDS 
AND RESOURCE CAPACITY 

(This section will be updated beginning in the 20th year of the effective date of the New License 
and ending in the 23rd year in accordance with the License Article 407 of the New License, dated 
February 19, 2009) 
 
This section provides information regarding existing and projected future recreation use and 
demands based on field monitoring, population projections, and existing recreation-related 
studies and planning documents. Demand for recreation facilities on the Rocky Reach 
Hydroelectric Project Reservoir (Reservoir) is assessed by projecting recreation visitation based 
on existing conditions and future growth rates. Recreation planning documents and surveys 
conducted on the Reservoir also provide information regarding recreation-related activity 
demands and trends.  

3.1 Existing Recreation Use at Public Recreation Sites 
As discussed in the 1999/2000 Recreation Use Assessment Study Report, estimated visitor use 
for Project recreation sites was calculated using several types of data. The following represents 
visitor use data based on 1999 and 2000 data collection and monitoring efforts. Refer to the 
above report or the Recreation Needs Forecast and Analysis for further information.  
 
Visitor Use at Recreation Sites 
Table 3 shows the estimated visitor use at Reservoir recreation sites based on 1999/2000 
monitoring efforts. Estimated visitor use at each recreation sites is broken out into camping, 
boating and non-boating activities.  
 
Seven developed public recreation sites were monitored during the summer and fall of 1999 and 
the spring of 2000. Based on field monitoring and data collection efforts an average of almost 
3,500 people per day visited developed recreation sites on the Reservoir during the peak-season. 
An estimated average of 1,500 people per day visited developed recreation sites on the Project 
during the fall-season, and an estimated average of 1,135 people per day visited developed public 
recreation sites on the Reservoir during the spring-season.  
 
Visitor Use by Activity  
Table 4 provides a summary of the estimated average number of people per day that participate 
in different activity categories at the seven developed public recreation sites on the Project.  
 
As shown in Table 4, during the peak-season, (July and August had the highest use), camping 
facilities received the most visitor use followed by picnicking. Boating was the third most 
popular activity on weekends, whereas, on weekdays walking was third and boating had the 
fourth highest use.  
 
During the fall-season, camping had the highest average use followed by other activities then 
visiting the dam/visitor center. On fall weekdays, other activities had the highest use followed by 
camping, whereas on weekends camping had the highest use followed by other activities.  
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During spring-season monitoring, picnicking had the highest average visitor use followed by 
camping, then visiting the dam/visitor center. On spring weekdays other activities had the 
highest use followed by visiting the dam/visitor center and then picnicking, whereas on 
weekends picnicking had the highest use followed by camping then visiting the dam/visitor 
center. 

3.2 Existing Watercraft Activity and Dispersed Use 
Watercraft activity and shoreline activity or dispersed use is described in Section 5.2.1 of the 
1999/2000 Recreation Use Assessment Study Report. 
 
Watercraft Activity  
Table 5, summarizes the average number of watercraft observed during boat-run surveys on the 
Reservoir. This information was gathered from Memorial Day, 1999 through Labor Day, 2000.  
As can be expected, most of the watercraft use occurs during peak season weekends and the 
majority of watercraft observed during all seasons were motorized. 
 
Based on peak-season observations, an average of 42.5 watercraft were observed per day during 
weekday boat runs and an average of 101.5 watercraft were observed per day during weekend 
boat runs. Most watercraft activity was spread out between the north end of Turtle Rock Island 
and Beebe Bridge. Motorized boats made up nearly 70 percent of the peak-season watercraft use 
on the Reservoir. Personal watercraft (jet skis) made up 29 percent, non-motorboats made up one 
percent, and airplanes and windsurfers made up less than one percent of the watercraft use. 
 
No watercraft were observed during fall-season weekday boat runs and only five watercraft were 
observed during the weekend boat run. Watercraft observed on the weekend boat run were 
between Orondo Park and Beebe Bridge. All watercraft observed were motorboats. 
 
During the spring-season weekday boat run, only two watercraft were observed, one between the 
north end of Turtle Rock Island and Orondo River Park and the other between Daroga State Park 
and Beebe Bridge. During the spring-season weekend boat run, a total of 12 watercraft were 
observed. These included three motorized watercraft between Rocky Reach Dam and Turtle 
Rock Island, eight motorized watercraft, between Orondo River Park and Beebe Bridge, and one 
non-motorized watercraft between Rocky Reach Dam and the north end of Turtle Rock island. 
Two out of the 11 motorized watercraft observed were jet skis. 
 
Dispersed Shoreline Use 
Table 6 summarizes the average number of people observed on undeveloped shorelines of the 
Reservoir. Almost all dispersed shoreline activity occurred during the peak season with most 
activity on weekends. 
 
During peak-season boat runs, an average of 34 people were observed on weekdays and an 
average of 64.5 people were observed on weekends at undeveloped shorelines along the 
Reservoir. Activities observed during peak-season boat runs were mostly swimming/visiting the 
beach, and some shore angling and other shore activity. Most dispersed shoreline use was 
observed at a beach on Chelan PUD owned Turtle Rock Island and on mostly private and some 
state, Chelan PUD and the Bureau of Land Management (BLM) owned undeveloped shorelines 
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between Daroga State Park and Beebe Bridge. A few people were observed on the Entiat River 
Sandbar, located at the mouth of the Entiat River, and along undeveloped shorelines. 
Undeveloped shorelines include those privately owned and owned by Chelan PUD and managed 
by the Washington State Department of Fish and Wildlife (WDFW) between Beebe Bridge and 
Wells Dam. 
 
No people were observed along undeveloped shorelines during 1999 fall-season weekend and 
weekday boat runs. 
 
During the spring-season, only one person was observed shore angling along undeveloped 
shorelines between Rocky Reach Dam and the north end of Turtle Rock Island. No people were 
observed along undeveloped shorelines during spring-season weekend boat runs. 

3.3 Estimated Growth 
National and state studies indicate that as populations grow, demand for recreation opportunities 
will also grow. Estimated growth in recreation in the vicinity of the Project, based on this 
premise, can be determined from population forecasts and growth rates for the location of 
visitors to Reservoir recreation sites. The location of visitors was determined based on the 1999 
and 2000 surveys and documentation of vehicle license plate numbers. During surveys at 
recreation sites, people were asked where they were from. During car runs, observers 
documented license plate numbers of vehicles at recreation sites and Washington State 
Department of Licensing provided county of origin for each vehicle license plate number. The 
percentages of peak-, fall- and spring- season visitors who came from different areas are shown, 
respectively, on Table 7, Table 8 and Table 9. The annual population growth rates for each area, 
weighted average based on the percentage of people and the growth rate for each area are also 
shown.  Currently significant growth is occurring along the Reservoir. 
 
The following sections provide demand projections for recreation sites and activity based on 
population growth. In actuality, a number of other factors can influence recreation demand such 
as demographics and age of populations, economics, technology, etc. For instance, over the last 
ten years the Hispanic population around the Project has more than doubled with an increase 
from 1990 to 1999 of almost 118 percent and 107 percent for Chelan and Douglas counties, 
respectively. In comparison, Washington State’s Hispanic population has increased by 66 
percent over the same period of time. These increases in the vicinity of the Project can affect 
different use patterns. For example, according to a study done by USDA Forest Service research 
staff member Dr. Deborah Chavez, Hispanics recreate with their immediate and extended 
families, which require additional group facilities. In addition, Spanish-speaking staff and 
Spanish signs allow Hispanic visitors to feel more welcome and may contribute to increasing use 
of facilities. Aging baby boomers can result in needs for different facilities, such as Americans 
with Disabilities Act facilities. Trends toward larger motor homes and boats can have an impact 
on facility needs. Increases in fuel prices can also impact different types of recreation activity 
demands. Results of these other factors are not always easy to predict especially for many years 
out into the future.  
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3.4 Growth Projections for Recreation Sites and Activity in Project Area 
During the twenty-year period from 2000 to 2020, the following types of growth have been 
projected for recreation sites and activities in the Reservoir: 
 
• Total average number of people per day during the peak-season is estimated to grow by 

almost 1,325 additional visits (see Table 10 for a breakdown by site and Table 11 for a 
breakdown by activity); 

• Total average number of people per day during the fall-season is estimated to grow by almost 
545 additional visits (see Table 12 for a breakdown by site and Table 13 for a breakdown by 
activity); 

• Total average number of people per day during the spring-season is estimated to grow by 
almost 420 additional visits (see Table 14 for a breakdown by site and Table 15 for a 
breakdown by activity); 

• Estimated physical capacities of recreation sites, based on the number of campsites and 
parking spaces, are also shown on Table 10, Table 12 and Table 14 for comparison with 
estimated current and future use.  

• The average number of peak-season watercraft is estimated to grow by an average of 15 
additional watercraft on weekdays and 35 additional watercraft on weekends (See Table 16);  

• The average number of fall-season watercraft is estimated to grow by an average of almost 
two additional watercraft on weekends (See Table 17); 

• The average number of spring-season watercraft is estimated to grow by an average of less 
than 1 additional watercraft on weekdays and almost 4.5 additional watercraft on weekends 
(See Table 18); 

• The average number of peak season dispersed activity along Reservoir shorelines is 
estimated to grow by an average of 12 additional people on weekdays and just over 23 
additional people on weekends (See Table 19); 

• The average number of spring-season dispersed activity along Reservoir shorelines is 
estimated to grow by an average of less than one person (See Table 20).   

 
Growth projections were calculated using annual weighted averages of the population growth 
rates for the various locations from which visitors come during each season. (See Tables 7, 8, 
and 9). The projections were also based on the premise that as populations grow, demands for 
recreation opportunities grow correspondingly, assuming demand can be met, but that emphasis 
may change by activity. For example, according to Recreation and Conservation Office (RCO), 
formerly Interagency Committee for Outdoor Recreation (IAC), there is a current decrease in 
camping, fishing and hunting and an increase in walking activities. 
 
Existing planning documents and studies have identified potential recreation development 
opportunities that can accommodate additional facilities to satisfy the projected increases in 
demand. Comments were also received during development of the Recreation Needs Forecast 
and Analysis related to potential recreation development opportunities in the Project Area. 
Between 2012 and 2020 recreation development and expansion will include the following: 
campground expansion, Entiat Park revitalization, trail expansions and educational and 
interpretive sign development. 
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Table 3: Estimated Average Daily Use Rocky Reach Recreation Sites1 
 Peak-Season (1999) 

May 30 – Sept 9 
Average # People/Day

Fall (1999) 
Sept 10 – Oct 31 

Average # People/Day

Spring (2000) 
April 1 – May 26 

Average # People/Day
 
SITE 

Avg. 
Peak 

Week-
day  

Week-
end2 

Avg. Fall Week-
day  

Week-
end2  

Avg.  
Spring 

Week
-day  

Week-
end2  

Rocky Reach Dam Recreation Facilities 
and Visitor Center (Day-Use): 

 
568 

 
530 

 
660 

 
331 

 
305 

 
390 

 
359 

 
335 

 
425

Lincoln Rock State Park: 
Camping/Overnight: 

Boating: 
Non-Boating Day-Use: 

 
337 
89 

552 

 
285 
72 

458 

 
455 
132 
773 

 
215 
15 

256 

 
185 

0 
255 

 
285 
54 

256 

 
124 

7 
172 

 
100 

0 
165 

 
170 
24 

196
Orondo River Park: 

Camping/Overnight: 
Boating: 

Non-Boating Day-Use: 

 
63 
20 

131 

 
50 
19 

101 

 
90 
25 

205 

 
8 
2 

23 

 
5 
0 

10 

 
15 
12 
53 

 
14 

0 
17 

 
10 

0 
15 

 
20 

0 
30

Entiat Park: 
Camping/Overnight3: 

 
Boating: 

Non-Boating Day-Use: 

 
RV    59 

Tent    56 
55 

244 

 
RV    43 

Tent    42 
42 

183 

 
RV  92 

Tent  88 
90 

390 

 
All    40 

 
4 

107 

 
All    25 

 
0 

80 

 
All    80 

 
12 

163 

 
All   2 

 
3 

50 

 
All    0 

 
0 

10 

 
All    5 

 
12 

153
Daroga State Park: 

Camping/Overnight (Group): 
Camping/Overnight (Other): 

Boating: 
Non-Boating Day-Use: 

 
69 

120 
60 

285 

 
55 
97 
54 

256 

 
97 

175 
78 

352 

 
12 
58 

8 
83 

 
0 

40 
6 

69 

 
38 
95 
15 

110 

 
0 

34 
2 

101 

 
0 

25 
0 

85 

 
0 

49 
6 

149
Chelan Falls/Powerhouse Parks: 

Boating: 
Non-Boating Day-Use: 

 
6 

281 

 
5 

250 

 
8 

352 

 
0 

115 

 
0 

100 

 
0 

145 

 
1 

122 

 
0 

115 

 
2 

148
Beebe Bridge Park: 

Camping/Overnight: 
Boating: 

Non-Boating Day-Use: 

 
159 
68 

275 

 
135 
60 

220 

 
210 
90 

405 

 
38 

5 
181 

 
25 

0 
180 

 
75 
21 

179 

 
12 

1 
114 

 
8 
0 

110 

 
20 

2 
128

TOTAL 3497 2957 4767 1501 1285 1998 1135 978 1539
1  Refer to Recreation Use Assessment Study Report (Chelan PUD, 2001c)  
2  Weekend refers to Friday and Saturday nights for camping/overnight and Saturday and Sunday for day-use. 
3  Differentiation between RV and tent camping at Entiat Park during peak-season based on on-site surveys.  No data available to separate fall- and spring- 
season RV and tent camping. 
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Table 4: Rocky Reach Project Recreation Sites - Estimated Average Daily Use By Activity 
 Peak-Season (1999) 

May 30 – Sept 9 
Average # People/Day 

Fall (1999) 
Sept 10 – Oct 31 

Average # People/Day 

Spring (2000) 
April 1 – May 26 

Average # People/Day 
 
Activity 

All 
Days*

 
Weekday

 
Weekend 

All 
Days* 

Week-
day 

Week-
end  

All 
Days*

Week-
day 

Week-
end  

Camping 863 707 1207 371 280 588 186 143 264
Boating 298 252 423 34 6 114 14 0 46
Visiting Dam/Visitor Center 245 220 302 231 214 273 180 161 234
Shore Fishing 2 3 1 0 0 0 3 2 6
Visiting Beach/Sunbathing 117 90 176 0 0 0 23 10 50
Swimming/Wading 99 67 174 0 0 0 10 4 20
Nature Study/Photography 3 4 0 0 0 0 14 24 0
Hang Gliding 8 4 14 0 0 0 8 0 16
Walking 336 338 330 227 259 162 117 97 159
Skating 5 2 10 0 0 0 14 17 10
Jogging 50 58 34 0 0 0 0 0 0
Picnicking 598 450 945 183 131 260 261 160 498
Off-road vehicle riding 0 0 0 11 15 6 0 0 0
Bicycling on-road 8 8 7 5 2 8 29 17 40
Bicycling off-road 98 94 108 40 34 56 0 0 0
Sightseeing 185 180 200 30 8 76 13 6 20
Using Playgrounds 210 225 175 13 0 44 50 82 30
Group Activity 213 127 415 0 0 0 84 84 83
Other activity 159 128 246 356 336 411 129 171 63
Total: 3497 2957 4767 1501 1285 1998 1135 978 1539
*Based on 1999/2000 data collection and field monitoring.  Refer to Recreation Use Assessment Study Report (Chelan PUD, 2001c) 
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Table 5: Average # Watercraft Observed 
 Peak-Season (2000) 

May 30 – Sept 9 
Average # Watercraft 

Observed per Day 

Fall (1999) 
Sept 10 – Oct 31 

# Watercraft 
Observed per Day 

Spring (2000) 
April 1 – May 26 

# Watercraft 
Observed per Day 

Type of Watercraft Weekday Weekend Weekday Weekend  Weekday Weekend 
Motorboat angling 1.5 6 0 2 0 0
Motorboat skiing/tubing 11.5 34 0 2 0 6
Motorboat other/unidentified 15 32 0 1 2 3
Jetskis 13.5 28 0 0 0 2
Airplanes 0.5 0 0 0 0 0
Non-motorboat angling 0 0 0 0 0 0
Non-motorboat other 0.5 1 0 0 0 1
Windsurfers 0 0.5 0 0 0 0
Total: 42.5 101.5 0 5 2 12
Based on 1999/2000 instantaneous counts by boat.  Refer to Recreation Use Assessment Study Report (Chelan PUD, 
2001c) 
 
Table 6: Average Dispersed Shoreline Activity Observed 

 Peak-Season (2000) 
May 30 – Sept 9 

Average # People 
Observed per Day 

Fall (1999) 
Sept 10 – Oct 31 

# People Observed 
per Day 

Spring (2000) 
April 1 – May 26 

#  People Observed 
per Day 

Activity Weekday Weekend Weekday Weekend  Weekday Weekend 
Angling 0 4.5 0 0 1 0
Swimming/Visiting Beach 34 59.5 0 0 0 0
Other Shore Activity 0 0.5 0 0 0 0
Total: 34 64.5 0 0 1 0
Based on 1999/2000 instantaneous counts by boat.  Refer to Recreation Use Assessment Study Report (Chelan PUD, 
2001c) 
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Table 7: Population Weighting Factors for Estimating Recreation-Use Projections (Peak-Season) 
 
 
Area 

% of People from 
each area  
(column a) 

Annual Growth Rate 
of Population1 
(column b)* 

Weighted Annual 
Average  
(a) x (b) 

Chelan/Douglas 
Counties 21% 1.62 0.34%
Seattle Metro Area2 61% 1.49 0.91%
Other Washington 
Counties 17% 1.64 0.27%
Other U.S. States 1% 0.89 0.01%
British Columbia, 
Canada 

0% 1.09 0.00%

Weighted Average   1.54%
1 Based on 1999-2020 projections provided by Washington OFM 
2 Includes King, Snohomish, Kitsap, Pierce, and Thurston counties 
* Annual population growth rates for each area are based on a weighted average:  percentage of people vs the 

growth rate for each area show. 
 
 
Table 8: Population Weighting Factors for Estimating Recreation-Use Projections (Fall-Season) 
 
 
Area 

% of People from 
each area  
(column a) 

Annual Growth Rate 
of Population1 
(column b)* 

Weighted Annual 
Average  
(a) x (b) 

Chelan/Douglas 
Counties 26% 1.69 0.44%
Seattle Metro Area2 45% 1.4 0.63%
Other Washington 
Counties 21% 1.58 0.33%
Other U.S. States 6% 0.89 0.05%
British Columbia, 
Canada 

2% 1.09 0.02%

Weighted Average   1.48%
1 Based on 1999-2020 projections provided by Washington OFM 
2 Includes King, Snohomish, Kitsap, Pierce, and Thurston counties 
* Annual population growth rates for each area are based on a weighted average:  percentage of people vs the 

growth rate for each area show. 
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Table 9: Population Weighting Factors for Estimating Recreation-Use Projections (Spring-
Season) 

 
 
Area 

% of People from 
each area  
(column a) 

Annual Growth Rate 
of Population1 
(column b)* 

Weighted Annual 
Average  
(a) x (b) 

Chelan/Douglas 
Counties 30% 1.73 0.52%
Seattle Metro Area2 40% 1.55 0.62%
Other Washington 
Counties 21% 1.71 0.36%
Other U.S. States 5% 0.89 0.04%
British Columbia, 
Canada 

4% 1.09 0.04%

Weighted Average   1.58%
1 Based on 1999-2020 projections provided by Washington OFM 
2 Includes King, Snohomish, Kitsap, Pierce, and Thurston counties 
* Annual population growth rates for each area are based on a weighted average:  percentage of people vs the 

growth rate for each area show. 
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Table 10: Projected Peak-Season Visitation at Rocky Reach Project Recreation Sites1 
 Est. 2 

Daily  
Capacity 

Average 1999 
# People/Day 

Average 2000 
# People/Day 

Average 2010 
# People/Day 

Average 2020 
# People/Day 

RECREATION SITES AD WD WE AD WD WE AD WD WE AD WD WE 
Rocky Reach Dam Recreation Facilities 

and Visitor Center (Day-Use): 
 

1,190
 

568 
 

530 
 

660 
 

577 
 

538 
 

670 
 

672 
 

627 
 

780 
 

782 
 

731 
 

910
Lincoln Rock State Park: 

Camping/Overnight: 
Boating: 

Non-Boating Day-Use: 

 
470 
612 
888

 
337 
89 

552 

 
285 
72 

458 

 
455 
132 
773 

 
342 
90 

561 

 
289 
73 

465 

 
462 
134 
785 

 
399 
105 
653 

 
337 
85 

542 

 
538 
156 
915 

 
465 
123 
761 

 
393 
99 

631 

 
627 
182 

1066
Orondo River Park: 

Camping/Overnight: 
Boating: 

Non-Boating Day-Use: 

 
130 
84 

132

 
63 
20 

131 

 
50 
19 

101 

 
90 
25 

205 

 
64 
20 

133 

 
51 
19 

103 

 
91 
25 

208 

 
75 
24 

155 

 
59 
22 

119 

 
106 
30 

243 

 
87 
28 

181 

 
69 
26 

139 

 
124 
34 

283
Entiat Park: 

Camping/Overnight RV: 
1999 Tent3: 
2001 Tent3: 

Boating: 
Non-Boating Day-Use: 

 
  155 
250 
125 
102 
258

 
59 
56 

 
55 

244 

 
43 
42 

 
42 

183 

 
92 
88 

 
90 

390 

 
60 
57 

 
56 

248 

 
44 
43 

 
43 

186 

 
94 
89 

 
91 

396 

 
70 
66 

 
65 

289 

 
51 
50 

 
50 

217 

 
109 
104 

 
106 
461 

 
81 
77 

 
76 

336 

 
59 
58 

 
58 

252 

 
127 
121 

 
124 
538

Daroga State Park: 
Camping/Overnight (Group): 
Camping/Overnight (Other): 

Boating: 
Non-Boating Day-Use: 

 
100 
225 
456 
684

 
69 

120 
60 

285 

 
55 
97 
54 

256 

 
97 

175 
78 

352 

 
70 

122 
61 

289 

 
56 
98 
55 

260 

 
99 

178 
79 

358 

 
82 

142 
71 

337 

 
65 

115 
64 

303 

 
115 
207 
92 

416 

 
95 

165 
83 

393 

 
76 

134 
74 

353 

 
134 
241 
108 
485

Chelan Falls/Powerhouse Parks: 
Boating: 

Non-Boating Day-Use: 

 
150 

1,068

 
6 

281 

 
5 

250 

 
8 

352 

 
6 

285 

 
5 

254 

 
8 

358 

 
7 

332 

 
6 

296 

 
9 

416 

 
8 

387 

 
7 

345 

 
11 

485
Beebe Bridge Park: 

Camping/Overnight: 
Boating: 

Non-Boating Day-Use: 

 
230 
96 

1176

 
159 
68 

275 

 
135 
60 

220 

 
210 
90 

405 

 
161 
69 

279 

 
137 
61 

223 

 
213 
91 

411 

 
188 
80 

325 

 
160 
71 

260 

 
248 
106 
479 

 
219 
94 

379 

 
186 
83 

303 

 
289 
124 
558

TOTAL 8,581 3497 2957 4767 3550 3003 4840 4137 3499 5636 4820 4076 6571
1    Based on 1999 Monitoring.  Refer to Recreation Use Assessment Study Report (Chelan PUD, 2001c) 
2   Estimated capacity is measure of physical capacity based on number of campsites & parking spaces.   
3   During 1999 monitoring, 50 tent sites in the day-use area were allowed.  The number of tent sites allowed has been reduced to 25 in the day-use area in 2001. 
Legend:  AD = All-Days;  WD = Weekdays;  WE = Weekends 
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Table 11: Projected Peak-Season Visitation by Activity at Rocky Reach Project Recreation Sites 
 Average 1999 

# People/Day 
Average 2000 
# People/Day 

Average 2010 
# People/Day 

Average 2020 
# People/Day 

ACTIVITY AD WD WE AD WD WE AD WD WE AD WD WE 
Camping 863 707 1207 876 718 1226 1021 836 1428 1190 975 1664
Boating 298 252 423 303 256 430 353 298 500 411 347 583
Visiting Dam/Visitor Center 245 220 302 249 223 307 290 260 357 338 303 416
Shore Fishing 2 3 1 2 3 1 2 4 1 3 4 1
Visiting Beach/Sunbathing 117 90 176 119 91 179 138 106 208 161 124 243
Swimming/Wading 99 67 174 100 68 177 117 79 206 136 92 240
Nature Study/Photography 3 4 0 3 4 0 4 5 0 4 6 0
Hang Gliding 8 4 14 8 4 14 9 5 17 11 6 19
Walking 336 338 330 341 343 335 398 400 390 463 466 455
Skating 5 2 10 5 2 10 6 2 12 7 3 14
Jogging 50 58 34 51 59 34 59 69 40 69 80 47
Picnicking 598 450 945 607 457 959 707 532 1118 824 620 1303
Off-road vehicle riding 0 0 0 0 0 0 0 0 0 0 0 0
Bicycling on-road 8 8 7 8 8 7 9 9 8 11 11 10
Bicycling off-road 98 94 108 100 95 110 116 111 128 135 130 149
Sightseeing 185 180 200 187 183 203 219 213 237 255 248 276
Using Playgrounds 210 225 175 213 228 178 248 266 207 289 310 241
Group Activity 213 127 415 216 129 421 252 150 491 294 175 572
Other activity 159 128 246 161 130 250 188 151 291 219 176 339
Total of All Activities 3497 2957 4767 3549 3001 4841 4136 3496 5639 4820 4076 6572
Based on 1999 Monitoring.  Refer to Recreation Use Assessment Study Report (Chelan PUD, 2001c) 
Legend:  AD = All-Days;  WD = Weekdays;  WE = Weekends 
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Table 12: Projected Fall-Season Visitation at Rocky Reach Project Recreation Sites1 
 

Est. 2 

Daily  
Capacity 

Average 1999 
# People/Day 

Average 2000 
# People/Day 

Average 2010 
# People/Day 

Average 2020 
# People/Day 

RECREATION SITES AD WD WE AD WD WE AD WD WE AD WD WE 
Rocky Reach Dam Recreation Facilities 

& Visitor Center (Day-Use): 
 

1,190 
 

331 
 

305 
 

390 
 

336 
 

310 
 

396 
 

389 
 

358 
 

458 
 

451 
 

415 
 

531
Lincoln Rock State Park: 

Camping/Overnight: 
Boating: 

Non-Boating Day-Use: 

 
470 
612 
888 

 
215 
15 

256 

 
185 

0 
255 

 
285 
54 

256 

 
218 
15 

260 

 
188 

0 
259 

 
289 
55 

260 

 
253 
18 

301 

 
217 

0 
300 

 
335 
63 

301 

 
293 
20 

349 

 
252 

0 
347 

 
388 
74 

349
Orondo River Park: 

Camping/Overnight: 
Boating: 

Non-Boating Day-Use: 

 
130 
84 

132 

 
8 
2 

23 

 
5 
0 

10 

 
15 
12 
53 

 
8 
2 

23 

 
5 
0 

10 

 
15 
12 
54 

 
9 
2 

27 

 
6 
0 

12 

 
18 
14 
62 

 
11 

3 
31 

 
7 
0 

14 

 
20 
16 
72

Entiat Park: 
Camping/Overnight 19993: 
Camping/Overnight 20013: 

Boating: 
Non-Boating Day-Use: 

 
405 
280 
102 
258 

 
40 

 
4 

107 

 
25 

 
0 

80 

 
80 

 
12 

163 

 
41 

 
4 

109 

 
25 

 
0 

81 

 
81 

 
12 

165 

 
47 

 
5 

126 

 
29 

 
0 

94 

 
94 

 
14 

192 

 
54 

 
5 

146 

 
34 

 
0 

109 

 
109 

 
16 

222
Daroga State Park: 

Camping/Overnight (Group): 
Camping/Overnight (Other): 

Boating: 
Non-Boating Day-Use: 

 
100 
225 
456 
684 

 
12 
58 

8 
83 

 
0 

40 
6 

69 

 
38 
95 
15 

110 

 
12 
59 

8 
84 

 
0 

41 
6 

70 

 
39 
96 
15 

112 

 
14 
68 

9 
98 

 
0 

47 
7 

81 

 
45 

112 
18 

129 

 
16 
79 
11 

113 

 
0 

54 
8 

94 

 
52 

129 
20 

150
Chelan Falls/Powerhouse Parks: 

Boating: 
Non-Boating Day-Use: 

 
150 

1,068 

 
0 

115 

 
0 

100 

 
0 

145 

 
0 

117 

 
0 

101 

 
0 

147 

 
0 

135 

 
0 

118 

 
0 

170 

 
0 

157 

 
0 

136 

 
0 

197
Beebe Bridge Park: 

Camping/Overnight: 
Boating: 

Non-Boating Day-Use: 

 
230 
96 

1176 

 
38 

5 
181 

 
25 

0 
180 

 
75 
21 

179 

 
39 

5 
184 

 
25 

0 
183 

 
76 
21 

182 

 
45 

6 
213 

 
29 

0 
212 

 
88 
25 

210 

 
52 

7 
246 

 
34 

0 
245 

 
102 
29 

244
TOTAL 8,736 1501 1285 1998 1524 1304 2027 1765 1510 2348 2044 1749 2720

1   Based on 1999 Monitoring.  Refer to Recreation Use Assessment Study Report (Chelan PUD, 2001c) 
2   Estimated capacity is measure of physical capacity based on number of campsites & parking spaces.   
3   During 1999 monitoring, 50 tent sites in the day-use area were allowed.  The number of tent sites allowed has been reduced to 25 in the day-use area in 2001. 
Legend:  AD = All-Days;  WD = Weekdays;  WE = Weekends 
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Table 13: Projected Fall-Season Visitation by Activity at Rocky Reach Project Recreation Sites 
 Average 1999 

# People/Day 
Average 2000 
# People/Day 

Average 2010 
# People/Day 

Average 2020 
# People/Day 

ACTIVITY AD WD WE AD WD WE AD WD WE AD WD WE 
Camping 371 280 588 376 284 597 436 329 690 505 381 801
Boating 34 6 114 35 6 116 40 7 134 46 8 155
Visiting Dam/Visitor Center 231 214 273 234 217 277 272 252 321 314 291 372
Shore Fishing 0 0 0 0 0 0 0 0 0 0 0 0
Visiting Beach/Sunbathing 0 0 0 0 0 0 0 0 0 0 0 0
Swimming/Wading 0 0 0 0 0 0 0 0 0 0 0 0
Nature Study/Photography 0 0 0 0 0 0 0 0 0 0 0 0
Hang Gliding 0 0 0 0 0 0 0 0 0 0 0 0
Walking 227 259 162 230 263 164 267 304 190 309 353 221
Skating 0 0 0 0 0 0 0 0 0 0 0 0
Jogging 0 0 0 0 0 0 0 0 0 0 0 0
Picnicking 183 131 260 186 133 264 215 154 306 249 178 354
Off-road vehicle riding 11 15 6 11 15 6 13 18 7 15 20 8
Bicycling on-road 5 2 8 5 2 8 6 2 9 7 3 11
Bicycling off-road 40 34 56 41 35 57 47 40 66 54 46 76
Sightseeing 30 8 76 30 8 77 35 9 89 41 11 103
Using Playgrounds 13 0 44 13 0 45 15 0 52 18 0 60
Group Activity 0 0 0 0 0 0 0 0 0 0 0 0
Other activity 356 336 411 361 341 417 418 395 483 485 457 560
Total of All Activities 1501 1285 1998 1522 1304 2028 1764 1510 2347 2043 1748 2721
Based on 1999 Monitoring.  Refer to Recreation Use Assessment Study Report (Chelan PUD, 2001c) 
Legend:  AD = All-Days;  WD = Weekdays;  WE = Weekends 
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Table 14: Projected Spring-Season Visitation at Rocky Reach Project Recreation Sites 
 Est. 2 

Daily  
Capacity 

Average 2000 
# People/Day 

Average 2010 
# People/Day 

Average 2020 
# People/Day 

RECREATION SITES AD WD WE AD WD WE AD WD WE 
Rocky Reach Dam Recreation Facilities 

& Visitor Center (Day-Use): 
 

1,190 
 

359 
 

335 
 

425 
 

420 
 

392 
 

497 
 

491 
 

458 
 

582
Lincoln Rock State Park: 

Camping/Overnight: 
Boating: 

Non-Boating Day-Use: 

 
470 
612 
888 

 
124 

7 
172 

 
100 

0 
165 

 
170 
24 

196 

 
145 

8 
201 

 
117 

0 
193 

 
199 
28 

229 

 
170 
10 

235 

 
137 

0 
226 

 
233 
33 

268
Orondo River Park: 

Camping/Overnight: 
Boating: 

Non-Boating Day-Use: 

 
130 
84 

132 

 
14 

0 
17 

 
10 

0 
15 

 
20 

0 
30 

 
16 

0 
20 

 
12 

0 
18 

 
23 

0 
35 

 
19 

0 
23 

 
14 

0 
21 

 
27 

0 
41

Entiat Park: 
Camping/Overnight 19993: 
Camping/Overnight 20013: 

Boating: 
Non-Boating Day-Use: 

 
405 
280 
102 
258 

 
2 
 

3 
50 

 
0 
 

0 
10 

 
5 
 

12 
153 

 
2 
 

4 
58 

 
0 
 

0 
12 

 
6 
 

14 
179 

 
3 
 

4 
68 

 
0 
 

0 
14 

 
7 
 

16 
209

Daroga State Park: 
Camping/Overnight (Group): 
Camping/Overnight (Other): 

Boating: 
Non-Boating Day-Use: 

 
100 
225 
456 
684 

 
0 

34 
2 

101 

 
0 

25 
0 

85 

 
0 

49 
6 

149 

 
0 

40 
2 

118 

 
0 

29 
0 

99 

 
0 

57 
7 

174 

 
0 

47 
3 

138 

 
0 

34 
0 

116 

 
0 

67 
8 

204
Chelan Falls/Powerhouse Parks: 

Boating: 
Non-Boating Day-Use: 

 
150 

1,068 

 
1 

122 

 
0 

115 

 
2 

148 

 
1 

143 

 
0 

135 

 
2 

173 

 
1 

167 

 
0 

157 

 
3 

203
Beebe Bridge Park: 

Camping/Overnight: 
Boating: 

Non-Boating Day-Use: 

 
230 
96 

1176 

 
12 

1 
114 

 
8 
0 

110 

 
20 

2 
128 

 
14 

1 
133 

 
9 
0 

129 

 
23 

2 
150 

 
16 

1 
156 

 
11 

0 
151 

 
27 

3 
175

TOTAL 8,736 1135 978 1539 1326 1145 1798 1552 1339 2106
1   Based on 2000 Monitoring.  Refer to Recreation Use Assessment Study Report (Chelan PUD, 2001c) 
2   Estimated capacity is measure of physical capacity based on number of campsites & parking spaces.   
3   During 1999 monitoring, 50 tent sites in the day-use area were allowed.  The number of tent sites allowed has been reduced to 25 in the day-use area in 

2001. 
Legend:  AD = All-Days;  WD = Weekdays;  WE = Weekends 
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Table 15: Projected Spring-Season Visitation by Activity Rocky Reach Project Recreation Sites 
 Average 2000 

# People/Day 
Average 2010 
# People/Day 

Average 2020 
# People/Day 

ACTIVITY AD WD WE AD WD WE AD WD WE 
Camping 186 143 264 218 167 309 254 196 361
Boating 14 0 46 16 0 54 19 0 63
Visiting Dam/Visitor Center 180 161 234 211 188 274 246 220 320
Shore Fishing 3 2 6 4 2 7 4 3 8
Visiting Beach/Sunbathing 23 10 50 27 12 58 31 14 68
Swimming/Wading 10 4 20 12 5 23 14 5 27
Nature Study/Photography 14 24 0 16 28 0 19 33 0
Hang Gliding 8 0 16 9 0 19 11 0 22
Walking 117 97 159 137 113 186 160 133 218
Skating 14 17 10 16 20 12 19 23 14
Jogging 0 0 0 0 0 0 0 0 0
Picnicking 261 160 498 305 187 583 357 219 681
Off-road vehicle riding 0 0 0 0 0 0 0 0 0
Bicycling on-road 29 17 40 34 20 47 40 23 55
Bicycling off-road 0 0 0 0 0 0 0 0 0
Sightseeing 13 6 20 15 7 23 18 8 27
Using Playgrounds 50 82 30 58 96 35 68 112 41
Group Activity 84 84 83 98 98 97 115 115 114
Other activity 129 171 63 151 200 74 177 234 86

Total of All Activities 1135 978 1539 1327 1143 1801 1552 1338 2105
Based on 2000 Monitoring.  Refer to Recreation Use Assessment Study Report (Chelan PUD, 2001c) 
Legend:  AD = All-Days;  WD = Weekdays;  WE = Weekends
 



Recreation Resources Management Plan 

Rocky Reach Project No. 2145  Draft 
FN Page 36 November 19, 2009 

Table 16: Projected Peak-Season Watercraft Activity 
 Average 2000 

# Watercraft/Day 
Average 2010 

# Watercraft/Day 
Average 2020 

# Watercraft/Day
ACTIVITY WD WE WD WE WD WE 
Motorboat angling 1.5 6 2 7 2 8
Motorboat skiing/tubing 11.5 34 13 40 16 46
Motorboat other/unidentified 15 32 17 37 20 43
Personal water craft (jetskis) 13.5 28 16 33 18 38
Airplanes 0.5 0 0.6 0 0.7 0
Non-motorboat angling 0 0 0 0 0 0
Non-motorboat other 0.5 1 0.6 1 0.7 1
Windsurfers 0 0.5 0 0.6 0 0.7
Total of All Activities 42.5 101.5 49.2 118.6 57.4 136.7
Based on 2000 boat run observations.  Refer to Recreation Use Assessment Study Report  
Legend: WD = Weekdays;  WE = Weekends 

 
Table 17: Projected Fall-Season Watercraft Activity 
 Average 1999 # 

Watercraft/Day
Average 2000 # 
Watercraft/Day 

Average 2010 # 
Watercraft/Day 

Average 2020 # 
Watercraft/Day

ACTIVITY WD WE WD WE WD WE WD WE 
Motorboat angling 0 2 0 2 0 2.4 0 2.7
Motorboat skiing/tubing 0 2 0 2 0 2.4 0 2.7
Motorboat 
other/unidentified 

0 1 0 1 0 1.2 0 1.4

Personal water craft 
(jetskis) 

0 0 0 0 0 0 0 0

Airplanes 0 0 0 0 0 0 0 0
Non-motorboat angling 0 0 0 0 0 0 0 0
Non-motorboat other 0 0 0 0 0 0 0 0
Windsurfers 0 0 0 0 0 0 0 0
Total of All Activities 0 5 0 5 0 6 0 6.8
Based on 1999 boat run observations.  Refer to Recreation Use Assessment Study Report (Chelan PUD, 2001c) 
Legend: WD = Weekdays;  WE = Weekends 
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Table 18: Projected Spring-Season Watercraft Activity 
 2000 Average 

# Watercraft/Day 
2010 Average 

# Watercraft/Day 
2020 Average 

# Watercraft/Day
ACTIVITY WD WE WD WE WD WE 
Motorboat angling 0 0 0 0 0 0
Motorboat skiing/tubing 0 6 0 7 0 8
Motorboat other/unidentified 2 3 2.3 4 2.7 4
Personal water craft (jetskis) 0 2 0 2 0 3
Airplanes 0 0 0 0 0 0
Non-motorboat angling 0 0 0 0 0 0
Non-motorboat other 0 1 0 1.2 0 1.4
Windsurfers 0 0 0 0 0 0
Total of All Activities 2 12 2.3 14.2 2.7 16.4
Based on 2000 boat run observations.  Refer to Recreation Use Assessment Study Report (Chelan PUD, 2001c) 
Legend: WD = Weekdays;  WE = Weekends 

 
Table 19: Projected Peak-Season Dispersed Shoreline Activity 

 Average 2000 
# People/Day 

Average 2010 
# People/Day 

Average 2020 
# People/Day 

ACTIVITY WD WE WD WE WD WE 
Angling 0 4.5 0 5 0 6
Swimming/Visiting Beach 34 59.5 40 69 46 81
Other Shore Activity 0 0.5 0 0.6 0 0.7
Total of All Activities 34 64.5 40 74.6 46 87.7
Dispersed shoreline activity includes activities along undeveloped shorelines. 
Based on 2000 boat run observations.  Refer to Recreation Use Assessment Study Report (Chelan PUD, 2001c) 
Legend: WD = Weekdays;  WE = Weekends 

 
Table 20: Projected Spring-Season Dispersed Shoreline Activity 

 Average 2000 
# People/Day 

Average 2010 
# People/Day 

Average 2020 
# People/Day 

ACTIVITY WD WE WD WE WD WE 
Angling 1 0 1.2 0 1.4 0
Swimming/Visiting Beach 0 0 0 0 0 0
Other Shore Activity 0 0 0 0 0 0
Total of All Activities 1 0 1.2 0 1.4 0
Dispersed shoreline activity includes activities along undeveloped shorelines. 
Based on 2000 boat run observations.  Refer to Recreation Use Assessment Study Report (Chelan PUD, 2001c) 
Legend: WD = Weekdays;  WE = Weekends 
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SECTION 4: MEASURE DEVELOPMENT AND IMPLEMENTATION PLAN 
 
Implementation of measures identified in this section will be coordinated and overseen by 
Chelan PUD in consultation with the RRRF.  In the development of each measure, Chelan PUD 
will follow a number of general design guidelines including, safety, appropriate design standards 
and the value of a high quality visitor experience.  In addition, visitor convenience will be taken 
into consideration as well as easy access to project lands and waters while being mindful of the 
long term operations and maintenance that accompanies new facilities and activities.  This plan 
also provides for operation and maintenance of existing Project recreation facilities. 
 
Development of Recreation Enhancement Options 
 
Based on the studies and other material summarized in Sections 2 and 3 of this revised Plan, the 
SSWG identified projects that would enhance recreation in the Project Area.  Projects were 
placed into four groups (camping, trail use, boating and other), and then prioritized based on five 
primary considerations: 
 

1) Ongoing Project-related impacts 
2) Consistency with relicensing and other relevant recreation study results 
3) Effectiveness of proposed measure 
4) Cost (including cost-sharing opportunities) 
5) The presence or absence of federal reservation lands giving rise to mandatory 

conditioning authority under section 4(e) of the Federal Power Act. 
 
The following are recreation measures to be implemented as part of this Plan and as outlined in 
Article 406 of the License Order dated February 19, 2009.  Each of these measures will be 
developed in coordination with the Wildlife Habitat Management Plan required under Article 
403, so that recreation enhancements do not conflict with wildlife and associated habitat at the 
project: 
 

1) Continued operation and maintenance of Rocky Reach Visitor Center and Park, Entiat 
Park, Chelan Falls/Powerhouse Park, Beebe Bridge Park, Daroga State Park and Lincoln 
Rock State Park. 

2) Development of a group campground, improvements to the day-use area and a new 
interpretive trail with signage at Lincoln Rock Park. 

3) Construction of a 1-mile long non-motorized trail from Lincoln Rock State Park to the 
fish bypass viewing station located approximately 300 feet downstream from Rocky 
Reach Dam including signage and a bench. 

4) Enhancements along the shoreline, improvements to the boat launch, improvements to 
the vault toilets and a new interpretive trail with signage at Daroga State Park 

5) Improvements to the day-use and campground areas at Entiat Park as well as the 
construction of a non-motorized trail (Entiatqua Trail) to provide additional public access 
to project lands and waters.  Trail amenities shall include a viewpoint, signage and a 
bench. 

6) Design and upgrade the irrigation system at Orondo Park 
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Article 407 further requires the completion of an update of the Recreation Needs Forecast and 
Analysis in year 23 of the New License as well as the ongoing updates to the Licensed 
Hydropower Development Recreation Report (FERC Form 80) every six years throughout the 
life of the license beginning in 2014. 

4.1 Ownership, Operations and Maintenance of Existing Parks 
Seven parks currently exist within the Project Boundary. Chelan PUD built these parks, or 
portions of these parks, as part of Exhibit R of the original license. Three parks are fully owned 
and operated by Chelan PUD (Rocky Reach Visitor Center and Park, Chelan Falls/Powerhouse 
Park, and Beebe Bridge Park). Two parks, Lincoln Rock State Park and Daroga State Park, were 
built and are owned by Chelan PUD but are operated and maintained by Washington State Parks 
through an agreement with the Washington State Parks and Recreation Commission. One park, 
Orondo Park, was built in part and is owned in part by Chelan PUD.   Douglas County Port, 
which owns most of Orondo Park, operates and maintains it. Entiat Park was built and is owned 
by Chelan PUD.  This Park is maintained by Chelan PUD and operated by the City of Entiat.   
 
For the term of the New License and any subsequent annual licenses, Chelan PUD shall continue 
to ensure the operation and maintenance of Rocky Reach Park and Visitor Center, Beebe Bridge 
Park, Lincoln Rock State Park, Daroga State Park, Entiat Park, and Chelan Falls/Powerhouse 
Park. Chelan PUD shall continue to ensure the operation and maintenance of the portion of 
Orondo Park that it owns. 

4.2  Renovation and Enhancement of Lincoln Rock State Park and Daroga State Park 
Within ten years of the effective date of the New License, Chelan PUD will begin 
implementation of the renovation and enhancement plans outlined in Appendices B and C for 
Lincoln Rock State Park and Daroga State Park.  Final construction drawings for each park will 
be submitted to FERC, 60 days prior to construction and as-builts submitted within 60 days of 
completion of each park’s enhancements.     
 

4.2.1   Lincoln Rock State Park 
 
Work at Lincoln Rock State Park includes but is not limited to the development of a group 
campground, improvements to the day-use area and a new interpretive trail with signage.  
Renovation and enhancements will be undertaken in phases with a timeline for completion of 
each phase.   
 
4.2.2  Rocky Reach Trail 
 
Chelan PUD will work in cooperation with Washington State Parks who will construct a 1-mile-
long non-motorized trail from Lincoln Rock State Park to an overlook above the fish bypass 
located approximately 300 feet downstream from the Rocky Reach Dam.  Trail amenities will 
include signage and a bench.  This trail is currently under litigation and cannot be built until a 
lawsuit between Washington State Parks and a landowner next to the proposed trail is settled.  
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4.2.2  Daroga State Park 
 
Chelan PUD will provide for major renovation of and minor improvements to existing facilities 
at Daroga State Park.  These improvements will include but are not limited to enhancements of 
the shoreline (e.g. revegetation with native species and improvement to the boat launch, 
improvements to/replacement of the vault toilets and a new interpretive trail with signage. 
 

4.3  Entiat Park 
 
Entiat Park was the first park that Chelan PUD built on the reservoir in 1978.  Improvements 
include major renovation of the existing park to enhance day use of the park and encourage year 
round overnight camping. 
 
Improvements will include, but are not limited to upgrades to the day-use area and improvements 
and additions to the campground area. Within ten years of the effective date of the New License, 
Chelan PUD will begin implementation of the renovation and enhancement plans outlined in 
Appendix D for Entiat Park.  Final construction drawings will be submitted to FERC, 60 days 
prior to construction and as-builts submitted within 60 days of completion of the park’s 
enhancements.  
 
In the request for rehearing dated March 20, 2009, Chelan PUD stated the following: 
 
Included in its Recreation Management Plan a decision to lease (with an option to purchase) 9.32 
acres of land to the City of Entiat. This land is not part of the Entiat Park and the majority of this 
land is located outside the project boundary. Consequently, Chelan PUD’s decision to sell or 
lease the land located outside the project boundary is unrelated to project purposes. It is our 
policy that licensees retain ownership and the rights necessary and appropriate for the 
construction maintenance, and operation of the project. Therefore, Chelan PUD will retain 
ownership rights to that portion of the property that is currently within the project boundary. The 
remainder of the parcel located outside the project boundary is not subject to FERC’s approval 
for its disposition. Chelan PUD may lease and sell the land outside its Project boundary as it 
deems appropriate. 
 
According to the order on rehearing and clarification dated May 21, 2009, the FERC stated the 
following: 

In the February 19 Order, the Commission addressed Chelan PUD's proposal to lease (with an 
option to sell) a 9.32 acre parcel of land to the City of Entiat. Believing that the parcel was part 
of Entiat Park, which is a project recreation facility, the Commission declined to authorize the 
lease (and possible sale), explaining that it would be contrary to Commission policy for a 
licensee to sell fee title to project recreation lands. Chelan PUD explains that the parcel is some 
distance from Entiat Park and only a small portion of this land is within the project boundary, 
and it asks us to clarify that it is free to sell the land outside of the project boundary to the City of 
Entiat without Commission approval. We so clarify.  
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4.4 Orondo Park 
 
In a letter dated July 7, 2009 Chelan PUD informed FERC that due to the deteriorated nature of 
the irrigation system within Orondo Park, Chelan PUD authorized Douglas County Port to 
upgrade the system prior to receiving the New License for Rocky Reach Dam.  Chelan PUD has 
reimbursed Douglas County Port $25,000 for construction of the irrigation system who owns, 
operates and maintains the system. 
 

4.5 Recreation Use Study and Recreation Needs Analysis Report 
 
Beginning in year 20 of the New License, and finishing in year 23, Chelan PUD will conduct a 
study, in consultation with the RRRF, stakeholders and community members, and prepare a 
report assessing recreational use and needs as well as an analysis of impacts on wildlife on the 
lands around, and in the waters of, the Project Reservoir, at a cost not to exceed $100,000 
(2006$). The scope of work will be similar to the scope contained in the 1999/2000 Recreation 
Use Assessment.   
 
The purpose of the recreation use study is to update information about the level of existing 
recreational use in the Project Reservoir in more detail than is possible to predict 20 years in 
advance, including the number of visits, recreational activity types, high use locations, and 
temporal trends and impacts on wildlife.  Results from the study will aid agencies in coordinating 
development concepts, providing public recreation, and utilizing the Reservoir’s recreational 
resources.   
 
As part of the recreation use study, data will be collected in years 21 and 22 of the New License 
on recreation use in the Project Reservoir, and a Recreation Use Assessment Study Report will be 
completed in year 23 of the New License. The study area will include all public recreational 
resources within the Project Boundary. The recreation use study will include, but is not limited 
to: 
 

a. Review of existing recreation resources assessment work 
b. Summary of current management plans and policies of agencies 
c. Inventory of existing public and private recreation resources 
d. Analysis of recreational activities and demand for facilities 
e. Analysis of recreational resource capacity for recreation development 
f. Recreation resource mapping 
g. Analysis of wildlife impacts resulting from recreational use of the reservoir. This 

analysis will be done in coordination with the Rocky Reach Wildlife Forum 
established under Section 18 of the Settlement Agreement. 

 
Chelan PUD will include with the report documentation of consultation, copies of comments and 
recommendations on the completed report after it has been prepared and provided to the above 
entities, and specific descriptions of how the entities’ comments are accommodated by the 
report.  Chelan PUD will allow a minimum of 30 days for the entities to comment and to make 
recommendations before filing the report with the Commission.  If the licensee does not adopt a 
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recommendation, the filing will include the licensee’s reasons based on project-specific 
information.  Based upon the finds contained in the report, the licensee will revise the Rocky 
Reach Recreation Resources Management Plan required by Article 406 and file it for 
Commission approval. 
 
 

4.6 Recreation Resources Monitoring and Evaluation Program 
 
Every six years throughout the life of the New License and any subsequent annual licenses, 
Chelan PUD, in consultation with the RRRF established in Section 18 of the Settlement 
Agreement, will review and evaluate information with respect to existing and potential 
recreational use within the Project Boundary including on BLM lands. A report will be made to 
FERC consistent with FERC Form 80 requirements. 
 
In addition, this information will be provided by the RRRF to Chelan PUD’s communication 
department for use in its ongoing comprehensive information and education programs. 
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